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CIP BUDGET ADVISORY 
 
As a result of an estimated $76 million General Fund budget shortfall for 2004-05, it is likely that a 
number of capital projects with large operating and maintenance (O&M) requirements funded from 
the General Fund may have to be deferred to later years to help balance the budget.  Staff is 
currently evaluating project schedule and budget impacts and will return with recommendations in 
the proposed FY 04-05 budget to be released in May 2004.  For reference, projects with O&M costs 
greater than $50,000 per year and scheduled for completion in fiscal years 2005-2009 are shown in 
this report in Figure 1-6. 
 
 
RECOMMENDATION 
 
Staff recommends that the Council accept this quarterly report on the Citywide Capital 
Improvement Program (CIP) and the Strong Neighborhoods Initiative Program. 
 
 
BACKGROUND 
 
Despite the economic downturn, the capital improvement program remains strong and ambitious.   
The 2004-2008 CIP has a budget of approximately $4.0 billion.  This CIP report provides the 
Mayor and Council information on the status of the 579 projects in the current CIP (2004-2008) and 
establishes staff’s commitment for the delivery of projects with activity in the current year. 
 
ANALYSIS 
 
The CIP includes a total of 579 projects and 174 programs for a total of 753 projects and programs.  
Of these 579 projects, 384 are currently active FY 03-04 projects, 63 have pending schedules, and 
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132 are scheduled to start in future years (FY 05-08).  As shown on Figure 1-1 (page 5), of the 384 
active projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have  
schedules recommended to be reset. 
 
To date, this fiscal year, the City has awarded 57 construction contracts totaling $69 million.  Staff 
expects to award a total of 131 construction contracts by June 2004. 
 
Figure 1-3 (page 7), shows that the number of project completions has been continuously rising 
during the last three years.  From July 2000 to June 2003, the City completed 381 projects.  To date 
in FY 03-04, 97 projects have been completed with an additional 96 projects to be completed by 
June 2004 for a total of 193 to be completed this fiscal year.  This results in a projected total of 574 
completed projects that citizens of San José will see in their communities from July 2000 through 
June 2004 and well over $2 billion in capital program dollars being put into our local economy 
during this critical economic period. 
 
Economic Conditions and Budget Strategy 
One of the most important issues impacting the delivery of capital projects is the significant 
economic downturn, which continues to affect the local and state economy.  The City is projecting 
an estimated $76 million shortfall in the General Fund in FY 04-05.  The impacts to the General 
Fund will affect the capital program in several ways: 1) some of the tax revenues that the capital 
program relies on are declining; 2) although some capital projects will decrease maintenance costs 
due to upgraded facilities, others such as the opening of a new community center or fire station 
increases operational and maintenance costs to the General Fund.  Capital projects that result in 
additional General Fund operational and maintenance costs greater than $50,000 starting FY 04-05 
are listed in Figure 1-6 (page 18). 
 
All of these issues are being analyzed so that a comprehensive plan regarding the implementation of 
the capital program can be recommended to the Council for approval through the FY 04-05 budget 
process.  Therefore, it should be noted that the schedules provided within the report are subject to 
change pending the results of this effort. 
 
Park Bond Projects 
The Park Bond Program in the current 5-year CIP consists of 48 park projects.  Of these 48 projects, 
43 are active FY 03-04 projects, 2 have pending schedules, and 3 are scheduled to start in future 
years (FY 05-08).  Of the 43 active projects, 36 projects have been completed or are on schedule, 
and 7 have extended schedules. 
 
Library Bond Projects 
The Library Bond Program in the current 5-year CIP consists of 20 projects.  Of these 20 projects, 
11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY 05-08).  All 11 
active projects are completed or on schedule. 
 
Public Safety Bond Projects 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 17 are active FY 03-
04 projects, 4 projects have pending schedules, and 15 are scheduled to start in future years (FY 05-
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08).  Of the 17 active projects, 15 have been completed or are on schedule and 2 have extended 
schedules. 
 
Other CIP Projects (Non General Obligation Bond Projects) 
Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and 105 are 
scheduled to start in future years (FY 05-08).  Of the 313 active projects, 271 have been completed 
or are on schedule, 38 have extended schedules, and 4 schedules are to be reset. 
 
Strong Neighborhoods Initiative Program  
The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has been 1) 
seeking additional funding through the pursuit of Community Development Block Grants (CDBG), 
and 2) ensuring that the newly available San Jose Redevelopment Agency funds are well spent, 
through the approval and processing of Project Services Memorandum (PSM) with the City for 
project design and construction services.   
 
Process Improvements 
The CIP Action Team has created a team with representatives from the individual CSAs to work on 
process improvements to ensure that projects stay on schedule and within budget.  
Accomplishments to date include the formation of an interdepartmental committee charged with 
facilitating site selection decisions, ability to obtain a second bid opening day each week as needed, 
and establishment of standard protocols for the environmental review of capital projects.   
 
Other improvements currently underway include: 

• Contract Processing – Staff has begun to standardize various agreements and to streamline 
processes through delegation of authority for various approvals from executive level to 
senior level management.  For example, Public Works has recently delegated the authority 
to sign certain utility agreements to the division and section manager level which has 
expedited the processing of these agreements. 

• Outside Agency Coordination – An internal team has been created to work directly with 
PG&E.  This team meets monthly to target policy and project issues that need 
improvement.  These issues are then discussed at a monthly “summit” between City and 
PG&E executive staff. 

• Capital Project Forum: A “brown bag” forum has been set up for project managers to meet 
on a monthly basis to share project management experiences and problem solving 
strategies.  Forums to date have included discussions on team building and contractor non-
compliance.  Upcoming forums will include discussions on working with community 
stakeholders to scope park and community center projects. 

• CIP Database Enhancements – The CIP database recently debuted a project status report 
feature that allows management and project staff to access up-to-date project information 
via a web browser on both their desktop computer (Desktop CIP) and their hand-held PDA 
(Pocket CIP).  The report displays project information such as construction contract values 
and award/completion dates, project event chronology, outstanding issues and contact 
information.  The project team is currently working on linking CIP project labor data to the 
CIP database which will provide a powerful tool for project managers to see who is 
charging time to their projects at the click of a button. 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
With the City’s “Decade of Investment” effort, virtually every neighborhood in the City has and 
will continue to see improvements to its community facilities in the near future.  The City’s 
current five-year (2004-2008) capital budget totals $4.0 billion.  The capital program consists of 
753 projects and programs.  This includes the projects approved through the passage of the $228 
million Park Bond, the $212 million Branch Library Bond and the $159 million Public Safety 
Bond.   
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of Capital 
Improvement Program and Strong Neighborhoods Initiative projects and to establish a 
commitment for scheduled delivery of projects.  The following two classifications of projects are 
being tracked in this report: 

• Construction Projects – projects that lead to the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.   

 
In addition to this section, the report includes five other sections.  Section II describes the status 
of the Park Bond projects.  Section III described the status of the Library Bond projects.  Section 
IV describes the status of the Public Safety Bond projects.  Section V describes the status of all 
other CIP projects and captures the rest of the projects in the CIP that are not in one of the voter 
approved general obligation bond measures.  Section VI describes the status of the priority 
projects within the Strong Neighborhoods Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A bar-chart schedule is provided for projects with activity during FY 03-04.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically. As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-5).  Those Strong Neighborhoods Initiative priorities that are funded capital projects 
and currently moving forward are shown in Section V, in the appropriate CSA section 
responsible for the delivery of those projects, as well as in Section VI of this report.  This 
redundancy allows a complete view of each CSA’s delivery responsibilities as provided in 
Section V and a complete view of Strong Neighborhoods Initiative funded projects as is provided 
in Section VI. 
 
Baseline schedules have been established for a majority of the projects with activity in FY 03-04 
and represent a commitment for delivery.  Baseline schedules were set using one of three criteria:  
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1) schedules derived from commitments that have been made through the budget process, 
general obligation bond programs, Mayor and Council direction, or the Mayor’s budget message 
process; 2) schedules were established for the first time for projects that had no previous 
commitment; 3) schedules were reset for some projects because the original committed schedule 
was no longer applicable since the scope of the project changed significantly.   
 
In all cases, the schedule shown reflects the project’s actual status.  For the purposes of this 
report, projects are considered to be complete when the project is available for use.  The status of 
the projects shown on the bar charts will be represented by one of the four categories as indicated 
below: 
 

• Schedule On: Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that are having their schedules reset are those that have 
committed schedules that are no longer feasible as a result of significant changes in 
scope.  The goal with these projects is to reset realistic schedules for delivery.  With 
approval of this report, the schedules shown on the bar chart will be the proposed new 
baseline schedule commitments.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to re-scoping, community concerns, or 
funding issues. 

 
In addition to the FY 03-04 projects, future projects (FY 05-08) are listed by the fiscal year of 
start of activity since detailed schedules for these projects have not yet been determined.   
 
Also included in this report are the various CIP annual programs that are typically recurring 
capital expenses that departments have over multiple years.  Some of these programs can result 
in the creation of individual projects through the course of the year.  It is important that these 
items are included so that the entire CIP is captured and monitored. 
 
BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for all currently active projects, this budget information is intended to 
reflect the current funding programmed for the particular project in the City's CIP.  This includes 
all past, current and future fiscal years of funding.  The budget numbers reflect the "use" of funds 
as opposed to the "source" of funds.  For example, in Figure 2-1, not all of the funding shown for 
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the Park Bond projects comes from the Park Bond funds.  Some of the funding comes from the 
City's General Fund as well as Council District specific C&C funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have currently approved funding for 
FY 03-04 are included on the bar charts in Section V of this report.  The budgets shown for these 
projects on the bar charts include future programmed funding as well as currently appropriated 
funding.  The remainder of the Strong Neighborhoods Initiative projects for which funding is 
currently programmed is included in the future projects list in Section V of this report.  
 
CIP SUMMARY 
 
As indicated in the chart below, the current CIP includes a total of 579 projects and 174 
programs for a total of 753 projects and programs.  
 
 

Summary of 2004-2008 CIP 

 
 

Project Count in Last 
Quarterly Report  

 

Current Project Count  
 

Active Projects 366 384 
Schedule Pending Projects 34 63 
Future Projects 178 132 
Total Projects 578 579 
Annual Programs 174 174 
Total Projects and Programs 752 753 

  
  
Of the 579 projects, 384 are active FY 03-04 projects, 63 have pending schedules, and 132 are 
scheduled to start in future years (FY 05-08).  As shown on Figure 1-1, of the 384 active 
projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have schedules 
are recommended to be reset. 
 
The major change in the project count since the last quarterly CIP report (presented to Council 
on December 9, 2003) is due to the Strong Neighborhoods Initiative projects which were 
included in the “Future Projects” count in the last report but have been moved to either the 
“schedule pending” or “active projects” category in this report since they are funded projects 
following the issuance of the additional Redevelopment Agency bonds in December of 2003.  It 
should also be noted that the schedules for the majority of these projects are pending as the 
Project Services Memorandums (PSMs) for construction and design services between the City 
and the San José Redevelopment Agency are being finalized. 
 
Figure 1-2 represents the project starts and finishes for all of the projects in the FY 04-08 CIP as 
well as for those projects completed since July 2000.   Figure 1-3 represents CIP project 
construction awards and project completions by fiscal year.  In FY 00-01, the City awarded 73 
construction contracts.  That number increased to 131 contracts in FY 01-02.  In FY 02-03, the 
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City awarded 155 construction contracts totaling approximately $263 million.  For FY 03-04, the 
City is projected to award 131 construction contracts.   
 
Simultaneously, staff has made significant process in delivering and completing projects to the 
community.  As shown on Figure 1-3, the number of project completions has been continuously 
rising during the last three years.  From July 2000 to June 2003, the City completed 381 projects.  
By June 2004, 193 more projects will be completed for a four-year total of 574 projects that 
citizens of San José will see in their communities.  Figure 1-4 provides a graphical 
representation, by quarter, of the 193 projects which are anticipated to be completed in FY 03-
04. 
 
Figure 1-5 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 03-04.  In FY 02-03, 183 projects 
were completed with an additional 97 projects completed-to-date in FY 03-04.  Of these projects, 
31 were completed since the last report and are indicated in bold type.   In addition, capital 
projects that result in additional General Fund operational and maintenance costs greater than 
$50,000 starting FY 04-05 are listed in Figure 1-6. 
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Figure 1-1

Citywide Capital Improvement Program Schedule Status
(FY 03-04 Projects)
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Figure 1-3

Citywide Capital Improvement Program
Contract Awards and Completions

(Cumulative by Fiscal Year)
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Figure 1-4

Citywide Capital Projects FY 03-04 
Completions by Quarter

(Cumulative)
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Recreation and Cultural Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Recreation and Cultural Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
6 Starbird Park Renovation Recreation and Cultural Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
8 Edenvale Garden Park Basketball Court Recreation and Cultural Services
9 Edenvale Signage Installation Transportation Services

10 La Colina Park Development Recreation and Cultural Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental and Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental and Utility Services
17 Julian Street: Route 101 to 24th Transportation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental and Utility Services
20 Olinder Community Facilities Recreation and Cultural Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation Services
26 Washington Neighborhood Alley Reconstruction Transportation Services
27 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental and Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation Services
31 Sophist Drive Storm Drain Improvement Environmental and Utility Services
32 Wildlife Center Relocation Recreation and Cultural Services

District 5
33 East Hills Drive Improvement Transportation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental and Utility Services
35 LoBue Park Development Recreation and Cultural Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Recreation and Cultural Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
40 Padres-Guadalupe Environmental and Utility Services

District 7
41 La Ragione Community Garden Recreation and Cultural Services
42 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
43 Phelan Avenue Interim Improvement Transportation Services

District 8
44 Capitol Expressway Landscaping Transportation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation Services
46 Evergreen Community Center Parking Expansion Recreation and Cultural Services
47 Ramblewood Park Improvements Recreation and Cultural Services
48 Silver Creek Linear Park (Phase 2) Recreation and Cultural Services

District 9
49 Butcher Park Irrigation Renovation Recreation and Cultural Services
50 Camden Center Rest Room Renovation Recreation and Cultural Services
51 Kirk Community Center HVAC (Phase 2) Recreation and Cultural Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental and Utility Services

District 10
53 Meadows Park Improvement Project Recreation and Cultural Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
55 Pfeiffer Park Development Recreation and Cultural Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01  (cont'd)
Project Name CSA

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1: Santa Clara/Market, Bascom/Hedding, San 

Antonio/Tenth
Transportation Services

58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental and Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation Services
63 Airport Food and Beverage Review Aviation Services
64 Airport Police Building Remodel Aviation Services
65 Airport Terminal C Asbestos Abatement Aviation Services
66 Airport Terminal 'C' Basement Firewall Aviation Services
67 Airport Terminal C South Concourse Restroom Aviation Services
68 Alum Rock Park  - Flood Damage Repair Recreation and Cultural Services
69 Alum Rock Park Youth Lot Renovation Recreation and Cultural Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Recreation and Cultural Services
73 Coyote Creek Trail At Yerba Buena Recreation and Cultural Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation Services
76 Facilities Modular Buildings Aviation Services
77 Happy Hollow Jaguar Exhibit Recreation and Cultural Services
78 Historical Museum Light Tower Lighting Renovation Rebid Recreation and Cultural Services
79 Ice Center Corrective Work Recreation and Cultural Services
80 Kelley Park South Parking Lot Recreation and Cultural Services
81 Leininger Center Renovation Recreation and Cultural Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Aviation Services
85 Prusch Exterior Lighting Recreation and Cultural Services
86 Ramp Metering Mitigation Study Transportation Services
87 Remodel of 1311 Airport Blvd. Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Recreation and Cultural Services
89 Replace Terminal C Doors - South Concourse Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation Services
91 San Jose Museum of Art  HVAC Improvements Revised Recreation and Cultural Services
92 Santa Clara Sanitary Sewer Relocation Environmental and Utility Services
93 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
94 South Yard CNG Fuel Station Strategic Support
95 Street Lights - Community Development Block Grant 98 Transportation Services
96 Street Lights Citywide 2000 Phase A Transportation Services
97 Street Lights Citywide 2000 Phase B Transportation Services
98 Streetlights Crackdown 99 Transportation Services
99 Taxiway Y - B to L Aviation Services
100 TEA-21 Funded Street Resurfacing Project Transportation Services
101 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation Services

102 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation Services

103 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, 
Carlton/Union Keyes/ 7th, S/ Clara & 13th

Transportation Services

104 Wildlife Center Relocation Recreation and Cultural Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Recreation and Cultural Services
2 Murdock Park Restrooms Recreation and Cultural Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental and Utility Services
4 Traffic Signal at Curci/Meridian Transportation Services

District 2
5 Chynoweth Park Tot Lot Renovation Recreation and Cultural Services
6 Lean Avenue Median Improvements Transportation Services
7 Los Paseos Park Renovation Recreation and Cultural Services

District 3
8 521 S. Sixth Street House Removal Project Recreation and Cultural Services
9 5th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services

10 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
11 Delno Street Reconstruction Transportation Services
12 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
13 McLaughlin Ave: Williams to Route 280 Transportation Services
14 North Seventh Street Sidewalk Improvement Project Transportation Services
15 Street Lights - Monterey Pedestrian Transportation Services
16 Street Lights Rosemary Gardens 2001 Transportation Services
17 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
18 Third and Fourth Street Conversion EIR Transportation Services
19 Traffic Signal at Ninth/San Fernando Transportation Services
20 Traffic Signal at Taylor St/21st St Transportation Services
21 University Neighborhood Alley Reconstruction Transportation Services
22 West Virginia Street Alley Improvements Transportation Services

District 4
23 Berryessa Creek Park Irrigation Recreation and Cultural Services
24 Brooktree Park Tot Lot Recreation and Cultural Services
25 Hope Street Improvement Project Transportation Services
26 North San Jose EIR Environmental and Utility Services
27 Trimble Road at Guadalupe River Transportation Services

District 5
28 Kammerer Ave Sidewalk Improvement Project Transportation Services
29 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
30 Street Lights Mayfair 2001 Transportation Services

District 6
31 Canoas Park Tot Lot Renovation Recreation and Cultural Services
32 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
33 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation Services
34 La Barbera Way Sidewalk Improvement Project Transportation Services
35 Lincoln Glen Park Play Areas Recreation and Cultural Services
36 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
37 The Alameda at Martin Improvements Transportation Services
38 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
39 West San Carlos Street Median Island Improvements Transportation Services
40 West San Carlos Street Sidewalk Replacement Transportation Services
41 Willow Street Pump Station and Force Main Environmental and Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation Services
43 Hillsdale Avenue Sidewalk Installation Transportation Services
44 Phelan Avenue Storm Drainage Improvements Environmental and Utility Services
45 Street Lights Tropicana 2001 Transportation Services
46 Tuers Capitol Golf Course Recreation and Cultural Services
47 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
48 Umbarger Walkway Security Lights Transportation Services
49 Windmill Springs Park Tot Lot Renovation Recreation and Cultural Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02 (cont'd)
Project Name CSA

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation Services
56 Meridian Avenue Soundwall Transportation Services

District 10
57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation Services
59 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Median Island Landscaping - Narvaez Transportation Services
61 Parkview II Park Renovation Recreation and Cultural Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood 
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services

Citywide
69 Airfield Lighting Vault Relocation Aviation Services
70 Animal Care Center - Site Grading and Utilities Recreation and Cultural Services
71 CAE - Door Hardware Upgrades Recreation and Cultural Services
72 Center for the Performing Arts Acoustical Shell Replacement Recreation and Cultural Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation Services
77 Convention Center Expansion Joint Recreation and Cultural Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Recreation and Cultural Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Recreation and Cultural Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation Services
82 Muni Water/Tuers Yard Building B Modification Environmental and Utility Services
83 Municipal Rose Garden West Irrigation Renovation Recreation and Cultural Services
84 Pavement Repair 2001 Transportation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation Services
87 Repertory Theater Modifications - PSM Recreation and Cultural Services
88 Runway 30R Extension A to N Aviation Services
89 Street Lights - Major Area 98 Transportation Services
90 Street Lights Citywide 2000 Phase C Transportation Services
91 Street Lights Crackdown 2001 Transportation Services
92 Street Lights Neighborhood 99 Transportation Services
93 Street Lights - Underground Service Conversions 2000 Transportation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham 
Plaza

Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation Services
2 Calabazas Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Community Gardens at Latimer School Recreation and Cultural Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 Mise/Saratoga Creek Lighting Recreation and Cultural Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
10 West Valley Branch Library Recreation and Cultural Services
11 West Virginia Street Sidewalk Transportation Services
12 Williams Road Sidewalk Transportation Services

District 2
13 Davis School Track Repairs (grant) Recreation and Cultural Services
14 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
15 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
16 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
17 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
18 Monterey-Riverside Supplement Sanitary Sewer Environmental and Utility Services
19 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
20 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
21 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
22 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation Services

District 3
23 Almaden Blvd Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
25 Burton Circles Transportation Services
26 Columbus Park Irrigation Renovation Recreation and Cultural Services
27 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
28 Julian St./McKee St. Overpass Transportation Services
29 Julian Street Median Island at Pellier Park Improvements Transportation Services
30 Newhall Avenue Sanitary Sewer Rehabilitation Environmental and Utility Services
31 Play Equipment at Washington School Grant Recreation and Cultural Services
32 Roosevelt Roller Hockey Rink Recreation and Cultural Services
33 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
34 Sanitary Junction Structure Rehabilitation Phase I Environmental and Utility Services
35 Sixth and Bestor Park Development (scope) Recreation and Cultural Services
36 SNI UN07: Rehabilitation of Commercial Building at 10th/11th (University) Economic and Neighborhood 
37 South First Street Tree Planting Transportation Services
38 Spartan Stadium Improvements Grant Recreation and Cultural Services
39 Watson Park Restroom and Ramp (PARK BOND) Recreation and Cultural Services (Bond)
40 Wooster Ave: Silver Creek Bridge Transportation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
42 Berryessa Road MIL Improvements Transportation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental and Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
53 McKee Road at Capitol Avenue Transportation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation Services
55 Street Lighting at Schools Transportation Services
56 Street Lights Mayfair 2002 Transportation Services
57 Traffic Signal at Dobern/Jackson Transportation Services

13



Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 
Project Name CSA

District 6
58 498 Menker Avenue House Removal Recreation and Cultural Services
59 Almaden Road Sidewalk Repair Transportation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Recreation and Cultural Services
61 Buchser Way Curb and Gutter Repair Transportation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental and Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation Services
65 Lincoln High School Theater grant Recreation and Cultural Services
66 Nightingale- Redbird Storm Drain Environmental and Utility Services
67 O'Connor (Midtown) Park Development Recreation and Cultural Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
69 Scott Street Sidewalk Improvement Transportation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Development (Burbank/

Del Monte)
Economic and Neighborhood 

71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
72 Turnkey Park:  Cahill Phase III Recreation and Cultural Services
73 Williams Road and Boynton Avenue Sidewalk Transportation Services
74 Willow Glen Pedestrian Street Lighting Transportation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)

District 7
76 Cedro St: Cas/Buckeye Transportation Services
77 Coyote Garden Fence Replacement Recreation and Cultural Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation Services
79 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
80 Radio Street Improvement Environmental and Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Economic and Neighborhood 
82 Rule 20B Undergrounding District - Senter Road Economic and Neighborhood 
83 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation Services
87 Tully Road Ballfield Development, Phase I Recreation and Cultural Services
88 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
89 Tully Road Stables Locker Room Recreation and Cultural Services
90 Tully Road Turn Out Field Relocation Recreation and Cultural Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation Services
93 Boggini Park Restroom and Tot Lot Recreation and Cultural Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
95 Evergreen Park Irrigation Renovation Recreation and Cultural Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
98 Fernish Park Trail Recreation and Cultural Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

100 Scenic Meadow Park Recreation and Cultural Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
102 Welch Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
104 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
106 Doerr Park Youth Lot Renovation (design) Recreation and Cultural Services
107 Doerr Restroom Recreation and Cultural Services
108 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
110 Kirk Center Play Lot Renovation Recreation and Cultural Services
111 Paul Moore Park Renovation Recreation and Cultural Services
112 Reed Elementary School Playground Grant Recreation and Cultural Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)
Project Name CSA

District 10
115 Almaden Winery Park Enhancements Recreation and Cultural Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
120 Parkview III Park Renovation Recreation and Cultural Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
122 Redmond Avenue and Firefly Drive Environmental and Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental and Utility Services
124 Santa Teresa Median Island Economic and Neighborhood 
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
126 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Economic and Neighborhood 
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation Services
132 Airport Boulevard - Terminal Drive Improvements Aviation Services
133 Alternative Fueling Station Aviation Services
134 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
135 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
136 Blower Building Office and Shop Remodel Environmental and Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Aviation Services
139 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental and Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Aviation Services
148 Interim Federal Inspection Services Building Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
150 ITS: Proactive Signal Retiming Transportation Services
151 Lagoon Mudcat Anchor Environmental and Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
153 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
154 Main Gate Security System Environmental and Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental and Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
159 Overfelt Gardens Improvements Recreation and Cultural Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation Services
166 Runway 30L Reconstruction Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
168 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services
169 Security System Upgrades Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Project Transportation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
172 Southeast Air Cargo (Design) Aviation Services
173 Southeast GA Tenant Hanger Demolition Aviation Services
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)
Project Name CSA

174 Storm Drain Infrastructure Needs Assesment Environmental and Utility Services
175 Street Lights Citywide 2001 Transportation Services
176 Street Lights Crackdown 2002 Transportation Services
177 Taxiway Y Reconstruction Study Aviation Services
178 Taxiway Z Extension - South (Design) Aviation Services
179 TPS Bldg Roof Stairway Project Environmental and Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont, 

Leeward/Story
Transportation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, 
Monroe/Newhall

Transportation Services

182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
183 Vehicle Fuel Dispenser Replacement Environmental and Utility Services

Projects Completed in FY 03-04 to Date
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation Services
2 Mise Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Moreland Way at San Tomas Aquino Road Transportation Services
4 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental and Utility Services

District 2
6 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Recreation and Cultural Services
7 Great Oaks-State Route 85 Community Facilities District Economic and Neighborhood 
8 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Economic and Neighborhood 
9 Southside Center Phase II Renovation Recreation and Cultural Services
10 Southside Community Center Tot Lot Renovation Recreation and Cultural Services

District 3
11 Backesto Park Restroom Renovation Recreation and Cultural Services
12 Bernal Park Expansion Recreation and Cultural Services
13 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
14 Bonita Park Sound Feasibility Study Recreation and Cultural Services
15 Dog Park at Watson Park Recreation and Cultural Services
16 Forestdale Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
17 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation Services
18 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
19 Northside Community Center Recreation and Cultural Services
20 Roosevelt Park Roller Hockey Rink, Phase II Recreation and Cultural Services
21 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation Services
22 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation Services
23 Traffic Signal at Fourth Street and Mission Street Transportation Services
24 Underground Street Lights on Oaks and Edwards Street Transportation Services
25 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 4
26 Central Community Police Center Public Safety
27 Fill Placement at Educational Center Environmental and Utility Services
28 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
29 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Recreation and Cultural Services
30 Oakland Road at Wayne Ave/UPRR Transportation Services
31 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 5
32 Overfelt House Renovation (design) Recreation and Cultural Services
33 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
34 Prusch Park Perimeter Improvements Recreation and Cultural Services
35 Rule 20B Undergrounding District - McKee/Toyon Economic and Neighborhood 
36 Silvia Cassell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
37 Traffic Signal at Mt. McKinley and White Transportation Services

District 6
38 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation Services
39 River Glen Restroom (PARK BOND) Recreation and Cultural Services (Bond)
40 SNI BRBK01a: Buena Vista Park Development Recreation and Cultural Services
41 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Recreation and Cultural Services
42 Traffic Calming - Coe/Delmas/Hull Median Island Transportation Services
43 Traffic Calming - North Buena Vista Neighborhood Transportation Services

Citywide (cont'd)
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Figure 1-5
Completed Capital Projects by Council Districts

(projects completed since the last report are shown in bold)

Projects Completed in FY 03-04 (cont'd)
Project Name CSA

District 6 (cont'd)
44 Traffic Calming - Shasta/Hanchett Circles Transportation Services
45 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental and Utility Services

District 7
46 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
47 Leininger Trailer Installation Recreation and Cultural Services
48 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
49 Stonegate Skatepark Recreation and Cultural Services
50 Story Road Mitigation Project Transportation Services
51 Tully Road Ball Field Development - Phase II Recreation and Cultural Services

District 8
52 Fowler Creek Park Updated Master Plan Recreation and Cultural Services
53 Groesbeck Hill Park Improvements Recreation and Cultural Services
54 Montgomery Hill Bridge Recreation and Cultural Services
55 Traffic Signal at Flint Drive and Tully Road Transportation Services

District 9
56 Camden Center Room 113 HVAC Replacement Recreation and Cultural Services
57 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 10 
58 Guadalupe Oak Grove Restoom (PARK BOND) Recreation and Cultural Services (Bond)
59 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
61 Parkview I Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
62 Parma Park Master Plan (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa Del Rey Sewer Rehabilitation Environmental and Utility Services
64 Vineland Branch Library (LIBRARY BOND) Recreation and Cultural Services (Bond)
65 Waterford Park Renovation Recreation and Cultural Services
66 Winfield Boulevard at Los Alamitos Creek Economic and Neighborhood 

Multi-Dist.
67 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental and Utility Services
68 (D1& D6) SNI WIN02: Eden Avenue Traffic Calming Transportation Services

Citywide
69 2002-03 Street Resurfacing Project SNI Areas Transportation Services
70 Alum Rock Park Trail Recreation and Cultural Services
71 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Recreation and Cultural Services
72 Battery Recharge Stations Terminal A Aviation Services
73 Cherry Flat Dam Evaluation Recreation and Cultural Services
74 Convention Center Sound System Renovation Economic and Neighborhood 
75 Digester Gas Holder Rehabilitation (WPCP) Environmental and Utility Services
76 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental and Utility Services
77 Edenvale Garden Park Phases IV and V Recreation and Cultural Services
78 Filter Influent PS Variable Frequency Drive No. 5 Environmental and Utility Services
79 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
80 Guadalupe River Park Contracts I & II Redesign Recreation and Cultural Services
81 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation Services
82 Kelley Park Maintenance Area Improvement Recreation and Cultural Services
83 Lake Cunningham Perimeter Landscaping Design Recreation and Cultural Services
84 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Aviation Services
85 New Civic Center - Foundation Bid Package (2B) Strategic Support
86 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental and Utility Services
87 Prusch Park Irrigation System Renovation Recreation and Cultural Services
88 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Aviation Services
89 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation Services
90 Saratoga, Story & McLaughlin City Facilities SE Economic and Neighborhood 
91 Street Lights Crackdown 2003 Transportation Services
92 Terminal A South Planter Area Improvements Aviation Services
93 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation Services
94 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation Services
95 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Tradezone/Ringwood, 

McKee/Toyon (00C)
Transportation Services

96 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
97 Watershed Data Base Systems (WPCP) Environmental and Utility Services
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Figure 1-6
CIP Projects with Significant Additional Operation and 

Maintenance Costs (Greater than $50,000) Funded by the General Fund
(Projects Completing FY 05-09)

Public Safety CSA
Driver Training Facility
Fire Station No. 34 - New (Berryessa)
Fire Station No. 35 - New (Cottle/Poughkeepsie)
Fire Station No. 36 - New (Silver Creek/Yerba Buena)
Fire Station No. 37 - New (Willow Glen)
Fire Training Center - New
Police - Substation

Recreation & Cultural Services CSA
Almaden Community Center & Branch Library
Almaden Lake Park
Almaden Winery Center Conversion
Alum Rock Branch Library
Berryessa Branch Library
Morrill Community/Youth Center
Cambrian Branch Library
Capital Park (Goss) Neighborhood Center
District 1 Sports Fields
East San Jose Carnegie Library
Edenvale Branch Library
Educational Park Branch Library
Emma Prusch Park
Evergreen Branch Library
Happy Hollow Park & Zoo
Hillview Branch Library
Hoffman/Via Monte Center
Joyce Ellington Branch Library
Lake Cunningham Perimeter Landscaping
Los Paseos Community Center 
Mabury Park Development
Mayfair Satellite Center
Pearl Avenue Branch Library
Roosevelt Community  Center - Multi-Service
Rosegarden Branch Library
Santa Teresa Branch Library
Seventrees Branch Library
Shady Oaks Sports Park
Singleton Sports Park
Southside Community Center
Tully Road Branch Library
Willows Community Center - Multi Service
West Side Branch Library
Youth Center - District 1

This list does not include all Strong Neighborhoods Initiative Projects with potential Operation and Maintenance impacts on 
the General Fund.
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SECTION II 
PARK BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of 
two general obligation bond measures.  This section of the report focuses on those 
projects approved by Measure P - the Safe Neighborhood Parks and Recreation Bond 
($228 million).  These projects are a sub-set of the projects from the Recreation and 
Cultural Services CSA.   
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
The Park Bond Program in the current 5-year CIP consists of 48 park projects.  Of these 
48 projects, 43 are active FY 03-04 projects, 2 have pending schedules, and 3 are 
scheduled to start in future years (FY 05-08).  Of the 43 active projects, 36 projects have 
been completed or are on schedule, and 7 have extended schedules. 
 
The completed projects are shown in Figure 1-5.  Project schedules are provided in 
Figure 2-1 for projects with activity during FY 03-04.  Figure 2-2 summarizes the 
schedule status of the completed or active projects. It should be noted that although the 
majority of the projects in this program are scheduled for completion by June 2004, most 
of these are neighborhood parks projects and the remaining projects to be concluded over 
the next 4 years include the larger projects such as community centers, regional parks, 
trails and sports parks projects. 
 
The remainder of the Park Bond Program consists of 3 future projects (FY 05-08), as well 
as 47 projects that were completed prior to July 2003.   The future projects are as follows: 
 

FY 04-05 Project Start 
Los Gatos Creek Trail 
 
FY 05-06 Project Start 
Los Alamitos/Calero Creek Trail 
Solari Community Center – Multi Service 

   
A summary of the park bond program project starts and finishes is shown in Figure 2-3.    
 
Neighborhood Parks 
Following the anticipated February 2004 award of the Noble Park project, 72 of 73 (99%) 
neighborhood park projects will have been completed or awarded for construction.  Since 
the last report, 5 additional neighborhood projects were completed as follows: 
 

• Biebrach Park Youth & Tot Lot Renovation and Restroom  
• Mise Park Restroom 
• Plata Arroyo Park Play Area Renovation and Restroom 
• Ramblewood Park Play Area Renovation and Restroom  
• River Glen Restroom 
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The Biebrach Park renovation compliments the Gardner Community Center project 
construction and included a new restroom and play area improvements.  Two new 
schedule extensions have occurred since the last report.  The Noble Park Play Area 
Renovation project was rebid due to a non-responsive contractor and the Parkview II 
Park Play Area Renovation project was re-phased to accommodate improved 
neighborhood access to a nearby elementary school during construction. The award and 
construction schedule for the William Street Park project is pending as a result of its 
inclusion as an element of the Selma Olinder Park Master Plan build-out project.  
Assemblage of the funding package for this project is currently delaying the construction 
schedule.   
 
Community Centers 
Currently, there are 8 community center projects actively moving forward.  Construction 
continues on both the Camden Multi-Service Center and the Gardner Satellite 
Community Center.  New construction of the 12,400 square foot Gardner Center is 
located at the west end of Biebrach Park, where park renovation on the east end of the 
park was recently finished as part of the Park Bond program.  Currently, the building 
structural work is complete and the roof is nearing completion.  Completion for both 
projects is scheduled for early 2005.  The Southside Community Center – Phase III is 
beginning design development.  The master plan phase of the Almaden Joint Facility has 
been completed (Parma Park Master Plan) and final construction documents are in 
process.   
 
The Mayfair Community Center is currently in the early stages of project 
feasibility/scope definition and will continue the master planning phase by the end of the 
calendar year.  The schedule for this project is being re-evaluated to advance the project 
and has been listed as “schedule pending” in this report.  A revised schedule will be 
provided to Council as soon as it becomes available.  The site selection process for the 
Willows Community Center has narrowed the location to two sites and negotiations for 
property acquisition are underway and preliminary project programming options relative 
to the site have been completed.  
 
Regional Parks 
Two projects, Emma Prusch Memorial Park – LeFevre House and Municipal Rose 
Garden have entered the construction phase and are on schedule to be completed in FY 
03-04.  Staff is completing the construction documents for Almaden Lake park using the 
community approved consultant design.  The project is scheduled to award in June 2004. 
 
A design services proposal for the $52.3 million Happy Hollow Park and Zoo project was 
submitted by the selected professional consultant, Portico Incorporated.   Evaluation of 
the consultant’s proposal by Public Works staff continues with negotiations anticipated to 
begin in March 2004. 
 
Trails 
Four of the 5 trails included within the bond program are currently active within the 
feasibility or design stages.  Three trail projects have extended schedules.   
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• Guadalupe River Trail – Reach 6 (280 to Willow Street reach): The master plan is 
at the 90% stage and is being circulated for review by stakeholder agencies.  
Design challenges continue to be discussed, particularly a ramping system over a 
flood control wall immediately south of the CDM parking lot.  The project is 
scheduled for completion by February 2006. 

• Coyote Creek Trail – (Los Lagos Golf Course to Phelan/Kelley Park reach):  The 
master plan is showing as schedule extended to provide expanded community 
participation and coordination.  Staff conducted 5 additional outreach meetings 
during the weeks of Feb 2 and Feb 9 to report on the final alignment to be 
documented in the master plan.  The master plan has identified the potential need 
to acquire land or easement of property along the east bank at 
Summerside/Galveston. 

• Los Gatos Creek Trail – (Reach 4 Lincoln to Auzerais):  The master plan involves 
preparation of a feasibility study, environmental clearance, design development 
plans, plans and specifications of a portion of the Los Gatos Creek Trail along the 
Lincoln Avenue alignment from Lonus Street and Auzerais Avenue.  The 
feasibility study should be completed in March 2004.   

• San Tomas/Saratoga Creek – (Reach 6 – Bollinger to Prospect): Permits and 
agreements from multiple agencies are currently being secured.  The project is out 
to bid and is scheduled to start construction in June 2004. 

 
Sports Parks 
As noted in the previous CIP Report, project start dates for construction for the Singleton 
and Shady Oaks sports parks were rescheduled to FY 06-07 to defer the operations and 
maintenance impacts to the General Fund.  Four (4) community meetings have been 
conducted related to the development of neighborhood serving elements at Singleton 
Park.  A series of meetings related to sport park elements has been scheduled for March 
and April.  An update of the project feasibility study related to project business and 
operational alternatives has recently been completed and is under evaluation.  This study 
will help reevaluate the type and scope of regional sports park facilities needed to serve 
both Citywide and neighborhood needs. 
 
The Parks, Recreation and Neighborhood Services Division is pursuing further plan and 
parking alternatives for the Shady Oaks park site responding to requirements set by the 
Santa Clara County Parks and Recreation Commission.  A presentation is scheduled for 
May 2004. 
 
PROPERTY ACQUISITION 
 
A total of 5 projects still require site selection.  Figure 2-4 provides further information 
regarding property acquisition. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $46.7 million in General Obligation Bonds were issued to fund park 
projects.  This second bond issuance for these projects brings the total bond proceeds to 
$86.7 million.  The first bond issuance occurred in fiscal year 2000-2001 and totaled $40 
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million.  Through the second quarter of fiscal year 2003-2004, park bond project 
expenditures and encumbrances totaled $51.6 million.  A graph of the projected and 
actual commitments is shown in Figure 2-5. 

22



FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Park Bond

Figure 2-1

EndStart
Sch
Ext

Sc
On

FY 04-08 CIP
Budget

CDProjects 
4/20058/2002$2,872,000CWAlmaden Lake Park1

2/20052/2001$8,509,0009Camden Center Improvements - Multi-Service2

2/200712/2002$2,283,000CWCoyote Creek Trail - Los Lagos Golf Course to Kelley Park3

6/200610/2001$1,837,000CWEmma Prusch Memorial Park4

3/20043/2001$1,686,000CWEmma Prusch Memorial Park - LeFevre House5

1/20052/2001$5,117,0003Gardner Community Center - Multi-Service6

2/20065/2002$2,110,000CWGuadalupe River Trail - Highway 280 to Willow Street7

11/20064/2001$52,373,000CWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 18

2/20084/2001included in aboveCWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 29

3/20044/1998$502,6266Los Gatos Creek Trail Reach 4 Development10

$9,458,0005Mayfair Community Center - Satellite11

8/20053/2001$4,100,0004Morrill Community/Youth Center12

5/20043/2002$1,808,000CWMunicipal Rose Garden13

8/20048/2002$255,0004Noble Park Play Area Renovation14

6/20049/2002$320,00010Parkview II Park Play Area Renovation15

2/20049/2002$328,0009Paul Moore Park Restroom16

4/20073/2004$19,166,0003Roosevelt Community Center - Multi-Service17

2/20068/2002$2,316,0001San Tomas Aquino-Saratoga Creek Trail Reach 6 Development18

3/20049/2002$747,0001Saratoga Creek Park Youth Lots Renovation and Restroom19

6/20084/2001$9,790,000CWShady Oaks Sports Park20

6/20088/2001$17,704,000CWSingleton Sports Park21

1/20061/2003$1,921,0002Southside Community Center - Phase III22

3/20049/2002$472,00010TJ Martin Park Play Area Renovation23

3/20049/2002$295,0009Terrell Park Play Area Renovation24

3/20049/2002$578,0006Wallenberg Park Play Area Renovation and Restroom25

  $240,0003William Street Park Restroom26

1/20073/2003$9,149,0006Willows Community Center - Multi-Service27

6/04 4/05

2/05

6/05

8/05 6/06

3/04

1/05

4/05 2/06

10/05

3/04

2/04 8/05

5/04

2/04 8/04

6/04

2/04

3/04 4/06

4/04 2/06

3/04

3/06

4/06

8/04 1/06

3/04

3/04

3/04

12/04

Note: As shown on Figure 1-5, 18 projects have been completed to date in FY 03-04

schedule pending

schedule pending
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Figure 2-2

Park Bond Projects Schedule Status
(FY 03-04 Projects)
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*18 projects have been completed since July 1, 2003
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Schedules to be Reset:  Set new project delivery schedules
Schedules Pending:  Not included in total active project count as project schedules are being developed.  Most schedules are to be set within 90 days

(2 of these projects to be completed by the end of March 2004)
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Figure 2-4
Park Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Coyote Creek Trail 8,000 linear feet to extend the trail from the 

Los Lagos Golf Course to Kelley Park 
(Phelan Avenue) 

(Parcel 1) 1,460 linear feet of 
creek frontage is needed from two 
private parcels plus the Carroll 
property (Approximately 2 to 3 
acres), and (Parcel 2)  
Approximately 200 linear feet of 
creek frontage on the east side, 
immediately north of Galveston/ 
Summerside.

(Parcel 1) The land owners will not provide permission for the 
survey crew to enter their properties to identify a partial take area 
along the creek for the possible trail alignment.  The City 
Attorney's Office has advised staff to determine the trail alignment 
before proceeding further in the trail acquisition process.   (Parcel 
2) Staff met with Council District 7 staff on Feb 5 to view the site. 
Property owner has expressed disinterest in selling property.  
Property is currently not in use and could not be developed per 
City Riparian Guidelines. Staff is in communication with the 
Attorney's office and may seek a court order to enter the property 
and conduct necessary survey work. 
Schedule: Trail Master Plan completion by January 2004.  
Acquire land by October 2004.  
Construction start date: June 2005.   

Guadalupe River 
Trail

3,500 linear feet to extend the trail from 
Interstate 280 to Willow Street for 
connection with the Highway 87 bikeway

Acquisition of 5 private parcels 
between Willow Street and Hwy 
280 are being acquired by the 
Water District.
Approximately 2.5 acres

Current planning indicates that a west bank alignment will not be 
impacted by the property to be acquired by the Water District.  
City continues to work with the District to track their project.  
Schedule: Trail Master Plan completion by March 2004.        
Acquire land by January 2005. 
Construction start date: May 2005 on the interim alignment.  
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Figure 2-4
Park Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Los Gatos Creek 
Trail

Lincoln Avenue trail connection no longer 
under consideration.  Provide trail 
connection from Coe Avenue, utilizing (1) 
RR right-of-way that is currently for sale.  
(2) Acquire a Conservation Easement on 
east bank for mitigation planting site. (3) 
Acquire a Trail Easement on west bank for 
trail purposes.  (4) Acquire a Trail 
Easement from SJ Water Company near 
Auzerais (5) Secure property with 
redevelopment of Del Monte site for trail 
purposes. (6) Acquire a Trail Easement on 
west bank and  (7) replace  loss off parking -
-or-- acquire (8) through eminent domain, 
pay severance damages for loss of parking, 
and not purchase the Reed & Graham 
property.  (9) east bank of Home Street (alt. 
Conservation Easement site) 

(1) Railroad right of way (2.09 
acres), (2) Seacrist property (.23 
acres), (3) Alongi Bros property 
(.16acres), (4) SJ Water Company 
(.033 acres), (5) Del Monte 
property (.65 acres), (6) McCarthy 
(.08 acres), (7) Reed & Graham 
(.15 acres), (8) McCarthy (.16 
acres) and (9) Home Street 
property (.11 acres). 

This project has received Federal funding, therefore land 
acquisitions associated with the project must occur after 
completion of the environmental review process under NEPA.  
Schedule: NEPA by March 2004.                                                     
Acquire land by January 2005. 
Construction documents and Permits by June 2005.                      
Construction start date: October 2005.                                          
Staff anticipates some difficulties with property acquisition and 
will be considering alternative sites for riparian mitigation as an 
option should issues arise. 

Roosevelt 
Community Center - 
Mulit Service

The scope of work includes the rebuilding 
7,303 SF of an existing building and the 
construction of a new 40,000 SF 
multipurpose Community Center.

Acquisition of 60,000 to 80,000 
SF site within Council District 3 
adjacent to Roosevelt Park.

The Roosevelt Park Master Plan amendment and approval of of 
an application for grant funds was approved by Council on 
January 13, 2004.                                                                               
Schedule:  Begin design in 2004                                                    
Acquire Land:  June 2005.                                                      

Willow Community 
Center - Multi 
Service

The scope of work includes the construction 
of 20,000 SF multipurpose Community 
Center.

Acquisition of 30,000 to 40,000 
SF site within Council District 6.

Negotiations are currently underway with developer regarding 
property acquisition.
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Figure 2-5
PARK BOND PROJECTS

Actual Cumulative Expenditures through 2nd Quarter FY 2003-2004
and Cumulative Expenditure Projections through FY 2004-2005
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SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of 
two general obligation bond measures.  This section of the report focuses on those 
projects approved by Measure O - the Neighborhood Libraries Bond ($212 million).  
These projects are a sub-set of the projects from the Recreation and Cultural Services 
CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
  
The Library Bond Program in the current 5-year CIP consists of 20 projects.  Of these 20 
projects, 11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY 
05-08).  All 11 active projects are completed or on schedule. 
 
The recently completed project (Vineland Branch) is included in Figure 1-5.  Project 
schedules are provided in Figure 3-1 for projects with activity during FY 03-04.  Figure 
3-2 summarizes the schedule status of the 11 completed or active projects. 
 
The remainder of the Library Bond Program consists of 9 future projects (FY 05-08) as 
shown below: 
 

FY 04-05 Project Start 
Pearl Avenue Branch Library 
West Side Branch Library - New 
 
FY 05-06 Project Start 
East San José Carnegie Branch Library 
Santa Teresa Branch Library 
Seventrees Branch Library 
 
FY 06-07 Project Start 
Educational Park Branch Library 
Willow Glen Branch Library 
 
FY 07-08 Project Start 
Calabazas Branch Library 
Southeast Branch Library - New 

 
A summary of the library bond program project starts and finishes for projects can be 
found on Figure 3-3.  A total of 4 projects are scheduled to be completed by June 2005. 
 
Project Summary  
During the second quarter of FY 03-04, construction of the new Vineland branch was 
completed, construction on the Berryessa and Tully Road branches continued; design of 
the Rose Garden and Alum Rock branches were completed; and design of the Almaden 
community center and branch library joint facility, and the Evergreen and Hillview 
branches continued and are tracking on schedule.  
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Community input into the location, design, and construction of the branch libraries 
continues to be an essential part of the program.  Each branch project will have 3 to 4 
community meetings regarding the building program, conceptual design, schematic 
design, and public art.  Additional details on the community meetings already held or 
scheduled for the next several months can be found at www.newsanjoselibraries.com. 
 
PROPERTY ACQUISITION 
 
One project, the Southeast Branch Library, still requires site selection.  Discussions are 
currently being held with Evergreen College to discuss options.  Several city-owned sites 
were identified and community meetings were held on October 30, 2002 and April 30, 
2003.  The acquisition schedule for this project is currently pending. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $30 million in General Obligation Bonds were issued to fund library 
projects.  This second bond issuance for these projects brings the total bond proceeds to 
$61 million.  The first bond issuance occurred in fiscal year 2000-2001 and totaled $31 
million.  Through the second quarter of fiscal year 2003-2004, library bond project 
expenditures and encumbrances totaled $39.5 million.  A graph of the projected and 
actual commitments is shown in Figure 3-4. 
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FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Library Bond

Figure 3-1

EndStart
Sch
Ext

Sc
On

FY 04-08 CIP
Budget

CDProjects 
1/200610/2002$26,575,00010Almaden Community Center & Branch Library1

6/20056/2002$11,270,0005Alum Rock Branch Library (East Side)2

9/20047/2001$10,799,0004Berryessa Branch Library3

8/200611/2003$12,372,0009Cambrian Branch Library4

1/20073/2004$11,270,0002Edenvale Branch Library5

5/20064/2003$10,192,0008Evergreen Branch Library6

10/20065/2003$11,102,0005Hillview Branch Library7

3/20073/2004$9,602,0003Joyce Ellington Branch Library8

7/20056/2002$9,389,0006Rosegarden Branch Library9

10/20047/2001$11,128,0007Tully Road Branch Library10

4/04 1/06

11/03 6/05

9/04

11/03 1/05

3/04 6/05

10/04 5/06

3/05

3/04 6/05

12/03 7/05

10/04

Note: As shown in Figure 1-5, 1 project (Vineland Branch Library) has been completed to date in FY 03-04. 
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Figure 3-2

Library Bond Projects Schedule Status
(FY 03-04 Projects)
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Figure 3-4
LIBRARY BOND PROJECTS

Actual Cumulative Expenditures through 2nd Quarter FY 2003-2004
and Cumulative Expenditure Projections through FY 2004-2005
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SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program funds capital projects for the Fire and 
Police Departments including:  a public safety driver training facility, new and upgraded 
911 communications facilities, new fire training center, new police substation, 4 new fire 
stations, 4 fire stations to be relocated, 4 community policing centers, and upgrades to 20 
fire stations for essential facilities and gender privacy.   
 
PROJECT SCHEDULES & STATUS SUMMARY 
The Public Safety Bond Program consists of 36 projects.  Of these 36 projects, 17 are 
active FY 03-04 projects, 4 projects have pending schedules and 15 are scheduled to start 
in future years (FY 05-08).  Of the 17 active projects, 15 have been completed or are on 
schedule and 2 have extended schedules. 
 
Project schedules are provided in Figure 4-1 for projects with activity during FY 03-04.  
Figure 4-2 summarizes the schedule status of these projects.  The remainder of the public 
safety bond program consists of 15 future projects as follows: 
 
FY 04-05 Project Start 
Fire Station No. 36 New (Yerba Buena) 
Fire Station No. 37 New (Willow Glen) 
Fire Station No. 12 Relocation (Calero Avenue) 
Fire Station No. 5 Upgrade (North 10th Street) 
Fire Station No. 10 Upgrade (South Monroe Street) 
Fire Station No. 16 Upgrade (South King Road) 
Foothill Community Police Center 
South Community Police Center 
Police 911 Dispatch Renovation 
 
FY 05-06 Project Start 
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 22 Upgrade (Bose Lane) 
 
A summary of the public safety bond program project starts and finishes for projects can 
be found on Figure 4-3.  Nine additional projects will begin by July 2004.  Three projects 
are scheduled for completion by June 2004 with a total of 8 projects to be completed by 
June 2005. 
 
FIRE FACILITIES 
Since the last report, the Fire Department has acquired two parcels:  a portion of the 
City’s former Las Plumas Service Yard site was acquired for New Fire Station No. 34 
(Berryessa) and satellite training center. A private parcel on Blossom Hill was acquired 
for relocated Fire Station No. 17 (Cambrian). 
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Site selections are being finalized for the relocation of Fire Station No. 23 (Northeast San 
José) and Fire Station No. 25 (Alviso).   Although Fire Stations Nos. 12 (Calero) and 36 
(Yerba Buena) are future projects, staff have identified suitable sites for these projects 
and are performing due diligence to evaluate the appropriateness of these sites for the 
projects. 
 
In addition, the project teams began design work on fire station upgrade projects at 
various stations including Fire Station Nos. 7 (Emory St), 8 (E Santa Clara St),                
18 (Monterey Highway), and 19 (Piedmont Rd). 
 
Construction is underway at Fire Station Nos. 4 (Leigh Ave), 13 (Pearl Ave), and 26 
(Tully Rd).  All three of these projects are scheduled for completion by summer 2004. 
 
In order to address operating budget considerations, the Fire Department is evaluating 
alternative strategies for fire operations on the east side of San Jose.  The results of this 
evaluation may alter plans and schedules for improving Fire Station Nos. 2 (Alum Rock), 
21 (Mt. Pleasant Rd), and 24 (Aborn Ave).  Schedules for these three projects are 
pending.  
 
POLICE FACILITIES 
As discussed in the last report, the acquisition of the site located on Winchester 
Boulevard being considered for the West Community Police Center (CPC) was not 
successful.  Since that time, staff has identified another site and is considering collocating 
the CPC with a community center project.  The schedule for this project is pending on 
finalization of scope and acquisition of property. 
 
In addition, the delivery team is focusing on a final site for the Police Southside 
Substation.  Negotiations are underway with several property owners, and staff are 
performing preliminary analyses such as environmental and traffic conditions.  An 
architectural design firm is under contract and verifying the Police Substation program. 
 
PROPERTY ACQUISITION  
The Public Safety Bond Program is still in its early stage and therefore, most of the 
projects are under property determination and acquisition as described in the previous 
sections.  Figure 4-4 summarizes the status and schedules for property acquisition for the 
Public Safety Bond Program projects. 
 
PROJECT FINANCING AND EXPENDITURES 
The projects in this program are funded through a general obligation bond measure.  In 
June 2002, $39,375,000 of bonds were sold for this program including: $16.7 million for 
the Police Department and  $22.6 million for the Fire Department.  Since the start of the 
program in FY 02-03 and through the first two quarters of FY 03-04, preliminary 
projections of expenditures and encumbrances for the public safety bond program total 
$8.6 million.  A graph of the actual expenditures through the first two quarters of FY 03-
04 and projected commitments for FY 03-04 and 04-05 is shown in Figure 4-5.  

36



FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

FY 03-04 Projects
Public Safety Bond

Figure 4-1

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 

$1,417,0005Fire Station No. 2 - Upgrade (Alum Rock Ave) 1

3/20047/2002$1,167,0006Fire Station No. 4 - Upgrade (Leigh Ave) 2

1/20057/2003$371,6506Fire Station No. 7 - Upgrade (Emory St) 3

7/20051/2004$296,6503Fire Station No. 8 - Upgrade (E Santa Clara St) 4

4/20047/2002$1,200,1579Fire Station No. 13 - Upgrade (Pearl Ave) 5

4/20059/2003$160,6501Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 6

9/20067/2002$2,190,0009Fire Station No. 17 - Relocate (Cambrian) 7

4/200511/2003$274,6502Fire Station No. 18 - Upgrade (Monterey Highway) 8

9/20053/2004$445,6504Fire Station No. 19 - Upgrade (Piedmont Rd) 9

$531,3605, 8Fire Station No. 21 - Upgrade (Mt Pleasant Rd)10

4/20067/2002$2,190,0004Fire Station No. 23 - Relocate (North East SJ) 11

$1,402,7838Fire Station No. 24 - Upgrade (Aborn Ave) 12

4/20067/2002$2,196,0004Fire Station No. 25 - Relocate (Alviso) 13

6/20047/2002$1,073,0007Fire Station No. 26 - Upgrade (Tully Rd) 14

5/20067/2002$3,624,0003,4Fire Station No. 34 - New (Berryessa) 15

5/20077/2002$3,794,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 16

9/20077/2002$21,061,000CWFire Training Center - New 17

10/200710/2001$65,516,000CWPolice - Substation 18

10/20067/2002$7,768,000CWPublic Safety Driver Training Center 19

$1,747,0001,6West Community Police Center 20

8/03 3/04

7/03 5/04 1/05

1/04 11/04 7/05

9/03 4/04

9/03 8/04 4/05

5/05

11/03 8/04 4/05

3/04 1/05 9/05

2/05 4/06

2/05 4/06

11/03 6/04

2/05 5/06

2/06

9/05

5/05

8/05

schedule pending

Note: As shown in Figure 1-5, 1 additional project was completed in FY 03-04

schedule pending

schedule pending

schedule pending
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Figure 4-2

Public Safety Bond Projects Schedule Status
(FY 03-04 Projects)
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* 1 project has been completed since July 1, 2003
Schedules Extended:  Schedules extended over 2 months
Schedules Pending:  Not included in total active project count as project schedules are being developed.  Most schedules are to be set within 90 
days.
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Figure 4-4
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

West Community Police 
Center (CPC) - New

A new 3,000 sf facility 
with community room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Previous site on Winchester Blvd was not successful.  New site has 
been identified and is being considered for collocation with a 
community center project.
Schedule: Pending

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,000 sf fire station 
and associated site 
improvements.

Approximately 2 acres. Land to be donated.
Schedule: Acquire site by February 2004.
Construction start date: April 2005.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,000 sf fire station 
and associated site 
improvements.

12395 Blossom Hill Road.
1/2 acre.

Site was approved for purchase by City Council in December 2003.
Construction start date: July 2005.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Fire is evaluating several sites within an identified search area.
Schedule: Acquire site by April 2004.      
Construction start date: April 2005.

Fire Station No. 34 - New 
(Berryessa)

A new 9,000 sf fire station, 
auxiliary training facility 
and associated site 
improvements.

Purchased 1.73 acre from Housing 
Department

Fire purchased a portion of the Las Plumas Service Yard site from the 
Housing Department.  Land purchase was approved by City Council in 
December 2003.
Construction start date: April 2005.

Fire Training Center - 
Relocate

A new training facility 
comprised of classrooms, 
offices & training burn 
tower. 

3 or 4 sites are being considered:
1. Montgomery (Existing): 3.3 acres
2. Academy Training:  10 -15 acres
3. (2) In-service sites: 1 acre each in 
north and south SJ

Fire is studying distribution of training among several sites. Under this 
plan, the central in-service training site would remain at Montgomery 
while an "Academy" training and additional "in-service" training site 
would be located on other sites. 
One in-service satellite training site has been acquired with the 
purchase of land for Fire Station No.34.
Schedule:  Acquire site by May 2004.
Construction start date: November 2005.
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Figure 4-4
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approximately 30 acre site on 
Water Pollution Control Plant lands.

Police and Fire are finalizing conceptual layout of project on particular 
area of the WPCP lands. Staff will conduct land appraisal and begin 
discussions with tributary agencies/municipalities who have minority 
ownership of these lands.
Schedule:  Access to site by May 2004.
Construction start date: October 2005.

Fire Station No. 12 - 
Relocate (Calero)

A new 5,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Fire is evaluating several sites within an identified search area.
Schedule: Acquire site by September 2004.      
Construction start date: May 2006.

Police Southside 
Substation

A new police sub-station 
facility w/approx. 115,000 
sf of new buildings 
including offices & vehicle 
maintenance.

Approximately 10 acres in southern 
portion of San Jose with easy access to 
major traffic arterials.

One final site is currently being evaluated.  
Schedule: Acquire site by December 2004.
Construction start date: July 2005.

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Negotiations with Redevelopment 
Agency pending.

Site to be determined. 
Schedule:  Acquire site by October 2004.
Construction start date: March 2005.

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is exploring options for partnering with Library and/or Strong 
Neighborhoods Initiative capital projects.  Alignment of South CPC's 
project schedule with these other projects is being studied by SJPD.  
Schedule:  Acquire site by October 2004.
Construction start date: March 2005.

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,000 sf fire 
station and associated site 
improvements.

Evaluating City owned property.         
Minimum size: 1 acre.

Fire is evaluating City owned property.
Schedule:  Acquire site by September 2005. 
Construction start date:  April 2007.
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Figure 4-4
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

No activity at this time.   Activity to start in FY 04-05.   

Fire Station No. 35 - New 
(Cottle/ Poughkeepsie)

A new 11,000 sf fire 
station and associated site 
improvements.

Southside Community Center as part of 
Master Plan approved in early 1980's.     
Approximately 1/2-1 acre.

Schedule:  No site acquisition required.
Construction start date: April 2006.
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Figure 4-5
PUBLIC SAFETY BOND PROJECTS

Actual Cumulative Expenditures through 2nd Quarter FY 2003-2004
and Cumulative Expenditure Projections through FY 2004-2005
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SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within 
the CIP.  This consists of 475 currently identified projects and approximately 174 annual 
programs.   These projects derive their funding from various sources including, grants, 
taxes, fees and charges, transfers, general fund, interest income, bond sales, and other 
revenue sources.  Each project is assigned to a specific City Service Area (CSA) which 
assumes the responsibility for the on-time, on-budget delivery of its projects. As 
mentioned in Section I of this report, Strong Neighborhoods Initiative projects funded for 
FY 03-04 are included as part of this analysis.   
 
Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and 
105 are scheduled to start in future years (FY 05-08).  Of the 313 active projects, 271 
have been completed or are on schedule, 38 have extended schedules, and 4 schedules are 
to be reset. 
  
A list of completed projects (sorted by fiscal year, then Council District) is shown in 
Figure 1-5.  Figures 5-1 through 5-6 provide bar chart schedules by CSA for projects with 
activity during FY 03-04.  Figure 5-7 summarizes the schedule status of the completed or 
active FY 03-04 projects.   
 
The remainder of the other projects in the CIP consists of 105 currently identified future 
projects (FY 05-08) as represented in Figure 5-8.   
 
A summary of the “Other CIP” project start and finishes for projects can be found on 
Figure 5-9.  From July 2000 to June 2003, the City completed 334 “Other CIP” projects.  
By June 2004, 162 more projects will be completed for a four-year total of 496 projects 
that citizens of San Jose will see in their communities. 
 
In addition to the projects discussed above, there are approximately 174 annual programs 
in the CIP (Figure 5-10).  These programs range from traffic calming in the 
Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects which are listed 
separately throughout this report.  Projects resulting from these programs will also be 
added to the overall project list as they are developed throughout the year.  The following 
sections provide a more detailed analysis of project status by CSA. 
 
AVIATION SERVICES (Figure  5-1) 
 
Description: 
This CSA is dedicated to the development and completion of projects that improve the 
safety, security, and customer service of Mineta San José International Airport.  The 
2004-2008 CIP was developed in alignment with the Airport Security and Traffic Relief 
Act (ASTRA) approved by the voters at a special election held on March 4, 2003.  
Resources are programmed in this CIP to implement federally mandated security 
improvements, and transportation, parking, utility and general infrastructure 
improvement projects. 
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Highlights: 
Implementation of the terminal area development projects is the major focus at the 
Airport.  Project feasibility and design efforts are underway for the North Concourse and 
preemptive projects, including gate and utility relocations, and site clearance.    
Construction of the North Concourse and associated projects will begin once Council 
makes a finding that the conditions outlined in the ASTRA initiative have been met.  The 
finding is predicated upon the accomplishment of certain transportation related 
conditions.  In addition to the terminal area development projects, feasibility efforts are 
underway for an airline maintenance facility, parking and roadway improvements, and 
the reconstruction of Taxiway Y. 
 
One (1) project has been completed since the last report.  This project is Battery Recharge 
Stations Terminal A. 
 
Schedule Status: 
Of the 45 projects in this CSA, 22 are active FY 03-04 projects, 2 have pending 
schedules, and 21 are scheduled to start in future years (FY 05-08).  Of the 22 active 
projects, 19 have been completed or are on schedule and 3 have extended schedules.  
 
• Two (2) projects have pending schedules:  Central Plant Expansion (Design) and 

North Concourse Building.  In March 2004, the Airport Department will be 
presenting a finding to Council that the conditions outlined in the ASTRA initiative 
have been met.  Once Council approves the finding, the projects will be evaluated and 
schedules will be established. 

 
• Three (3) projects have extended schedules:  Cargo Ramp Security and Taxiway 

Improvements, Skyport Grade Separation, and Runway 30L Extension (previously 
reported in the May 12, 2003 Quarterly Status Report).  The construction start of the 
Cargo Ramp Security and Taxiway Improvements project was delayed due to the 
review and approval of a security plan and haul route.  Beneficial use is currently 
scheduled for May 2004.  The construction start of the Skyport Grade Separation 
Project depended upon the completion of the Airport Blvd - Terminal Drive 
Improvements Project.  The completion of this precursor project was delayed, 
consequently delaying the start and completion of the Skyport Project.  Liquidated 
damages were assessed against the contractor of the precursor project, the settlement 
of which is currently subject to facilitated dispute resolution currently in progress.  
Beneficial occupancy is now scheduled for April 2004 

 
ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 5-2) 
 
Description: 
This CSA includes the Developer Assisted Projects Capital Program, capital 
improvement projects for the Convention Center, and Strong Neighborhoods Initiative 
projects related to neighborhood and economic development.   
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Highlights: 
The following two projects were completed since the last report: Saratoga, Story and 
McLaughlin City Facilities SE and Rule 20B Undergrounding District – McKee/Toyon. 
 
Schedule Status: 
Of the 26 projects in this CSA, 17 are active FY 03-04 projects, 4 projects have pending 
schedules and 5 are scheduled to start in future years (FY 05-08).  Of the 17 active 
projects, 16 have been completed or are on schedule, and 1 has an extended schedule.  
This project was reported as schedule extended in the last CIP report. 
 
ENVIRONMENTAL AND UTILITY SERVICES (Figure 5-3) 
 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution 
control, and water utility capital programs.  This CSA’s primary focus is on construction, 
rehabilitation, modification, and maintenance of these facilities. 
 
Highlights: 
Five (5) projects were completed since the last report.  These projects are: Fill Placement 
at Education Center, Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation, 
DOT Miscellaneous Sanitary Sewer Rehabilitation Projects, East Primary Tanks Sluice 
Gates Replacement (WPCP), and Watershed Data Base Systems (WPCP). 
 
Schedule Status: 
Of the 74 projects in this CSA, 56 are active FY 03-04 projects, 3 projects have pending 
schedules, and 15 are scheduled to start in future years (FY 05-08).  Of the 56 active 
projects, 51 have been completed or are on schedule, and 5 have extended schedules.   
 
Of the 5 projects with extended schedules, 4 were reported as schedule extended in 
previous CIP reports.  The Silver Creek Pipeline project has a new extended schedule due 
to the malfunction of a section of pipe during final testing. 
 
RECREATION AND CULTURAL SERVICES (Figure 5-4) 
  
Description: 
This CSA includes the library, park, and community facilities development capital 
programs administered by the Library and Parks, Recreation, and Neighborhood Services 
Departments.  Some recreational use municipal improvements are also included within 
this CSA, as administered through the Department of Convention, Arts, and 
Entertainment.   
 
Highlights: 
The projects completed since the last report include Bernal Park Expansion, Backesto 
Park Restroom Renovation, Cherry Flat Dam Evaluation, Guadalupe River Park 
Contracts I & II Redesign, Edenvale Garden Park Phases IV and V, Montgomery Hill 
Bridge, SNI BRBK05: Program Services Inventory & Facility Needs Assessment, and 
Southside Center Phase II Renovation.  
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Schedule Status: 
Of the 125 projects in this CSA, 86 are active FY 03-04 projects, 22 have pending 
schedules, and 17 are scheduled to start in future years (FY 05-08).  Of the 86 active 
projects, 72 have been completed or are on schedule and 14 have extended schedules. 
 
• Fourteen (14) projects have extended schedules.  Of these 14 projects, 10 projects 

were reported as having extended schedules in the last report.  Since the last report, 4 
additional projects have extended schedules due to redistribution of workload and 
utilization of in-house resources to provide design services (Alum Rock Service Yard 
Improvement), payment disputes between the contractor and his subcontractors, 
which have resulted in a slowdown of the work (Animal Care Center), weather delays 
(Pala School Field Renovation), and delays in contractor submittals (Watson Park 
Skate Facility). 

 
Two (2) projects (Alviso Park Master Plan and Kirk Center Master Plan) have been 
removed from this report at this time due to funding and project reprioritization. 
 
STRATEGIC SUPPORT (Figure 5-5) 
 
Description: 
The City has merged the three Strategic Support CSAs (formerly City Facilities and 
Equipment, Finance and Technology, and Employee Services) into one CSA.  As a result, 
2 Finance and Technology projects have merged with the 15 City Facilities and 
Equipment  projects for a total of  17 Strategic Support projects. 
   
Highlights: 
Three contracts were awarded for The New Civic Center during the second quarter of FY 
03-04 totaling $6.25 million. The contracts awarded were for Battered Wall, 
Door/Frames/Hardware, and Ceramic Tile. The Plaza Structural Slab was started in 
August 2003, with substantial completion occurring in January 2004.  Structural Steel for 
the office tower commenced in August 2003, with Steel Top Out occurring in February 
2004.  The project is 21% completed. 
 
The CIP Database Enhancement Project - Phase II development continues to progress.   
One of the first enhancements completed is an online CIP project expenditure tracking 
report.  In addition, the project recently completed FMS budget download to the CIP 
project level.  The two reports are merged on the CIP Database and provides the project 
manager an enhanced online tool to monitor project expenditures with budget.  As 
mentioned in the last report, the Enhancement Project rolled out a new feature of posting 
CIP project solicitation for consulting services on the Internet.  Consultants may 
subscribe to the hotline and receive email notifications of any posting on the website.  
There are currently about 100 consultants subscribed to the hotline.   
 
The CIP Database recently debuted a project status report feature that allows 
management and project staff access to project information via a web browser on both 
desktop computer (Desktop CIP) and hand-held PDA (Pocket CIP).  The report displays 
project information such as construction contract values and award/completion dates, 
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project event chronology, outstanding issues and contact information.  The project team 
is currently working on linking CIP project labor data to the CIP Database.   
 
Schedule Status: 
This CSA consists of 17 projects.  All 17 FY 03-04 projects are on schedule or have been 
completed.   IT’s Fire Dispatch Channel Expansion-Interference with North Bay Agency 
has been completed. 
 
From the last report, 2 projects have been removed from this report.  The existing City 
Hall Security Improvements project was removed from this report until a defined scope 
of work is in place for rehabilitation of the existing City Hall for future use.  The IT 
project – Feasibility Study for Radio Equipment Microwave Replacement project was 
removed from this report because the project scope has been incorporated into a county-
wide communications project. 
 
TRANSPORTATION SERVICES (Figure 5-6) 
 
Description: 
This CSA includes the Parking and Traffic capital programs.  The focus of this CSA is to 
fund the build-out of major street networks, maintenance of paved roadways, new traffic 
signals and streetlights, and neighborhood improvements such as traffic calming, 
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  The mission of the 
Traffic Capital Program is to implement a safe, efficient and environmentally sensitive 
surface transportation system.  The Parking Program’s primary capital responsibilities are 
the development of parking facilities, maintenance and improvements to existing 
facilities, and the upgrade and replacement to both on-street and off-street revenue 
control equipment.    
 
Highlights: 
Seven (7) projects were completed since the last report.  These projects are: Traffic 
Calming – Improvements of Martha St at S. 10th St & S. 11th St, Oakland Road at Wayne 
Av/UPRR, Pedestrian Crosswalk at W. San Carlos St and Menker Ave, Traffic Calming 
– Coe/Delmas/Hull Median Island, SNI WIN 02: Eden Avenue Traffic Calming 
(Winchester), Street Lights Crackdown 2003, and Traffic Signal Unit 01A. 
 
Schedule Status: 
Of the 187 projects in this CSA, 115 are active FY 03-04 projects, 26 have pending 
schedules, and 46 are scheduled to start in future years (FY 05-08).  Of the 115 active 
projects, 96 have been completed or are on schedule, 15 have extended schedules, and 4 
projects schedules are to be reset. 
 
• Fifteen (15) projects have extended schedules. Of the 15 projects, 12 projects were 

reported as having extended schedules in the last report.  Since the last report, 3 
additional project schedules have become extended due to delays in PG&E 
connection services (Street Lights Strong Neighborhoods 2003 and Street Lights 
Backlog 2002) and placing the construction on hold to accommodate customer needs 
(The Alameda at Cleaves Improvements). 
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• Four (4) project schedules are being reset as part of this report.   Of the 4 projects, 
two (2) are being reset due to an increase or change in scope of work (First 
Street/Skyport Drive Improvement Study and Traffic Signal at Berger and Oakland), 
one (1) is being reset as a result of a reinstatement of the project from an “on hold” to 
an “active” status (King/Story Road Street and Sidewalk Improvements), and one (1) 
is being reset as a result of shifting the project funding from a consultant design to an 
in-house design (Oakland Road: Brokaw to Montague). 
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FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Aviation Services CSA

Figure 5-1

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
9/20047/2003$805,000CWAirport Boulevard/Airport Parkway Grade Separation 1
4/20049/2003$30,000CWBuilding Modifications - Fire Suppression Installation at 2
8/20046/2003$100,000CWBuilding Modifications - Terminal C Break and Locker Rooms3
5/20046/2003 $14,769,000CWCargo Ramp Security and Taxiway Improvements4

TBDCWCentral Plant Expansion (Design)5
6/20047/2003$17,086,000CWCentral Terminal Building (Feasibility)6
2/20044/2003$135,000CWElements of the Master Plan Studies - Electrical7
7/20043/2003$275,000CWElements of the Master Plan Studies - Parking8
7/20043/2003$850,000CWElements of the Master Plan Studies - Roadway9
2/20043/2003$800,000CWElements of the Master Plan Studies - Utility10
9/20047/2003$2,147,000CWGate A1-C Relocation11
8/20041/2003$529,000CWMaintenance Building SE (Building #1) (Feasibility)12
6/200410/2003$980,000CWNorth Concourse - Communication Cables Relocation13

  TBDCWNorth Concourse Building14
4/20047/2003$507,000CWNorth Concourse Site Facility Relocations15
6/20044/2001$3,919,000CWRemote Transmitter Receiver Relocation16

11/20045/2001$22,493,653CWRunway 30L Extension (Extend and Strengthen Runway 30L)17
4/20047/1999 $17,919,000CWSkyport Grade Separation Project18
4/200412/2002$1,535,000CWTaxiway Y Reconstruction (Feasibility)19
 6/2004 9/2003$220,000CWTerminal Modifications A & C - Terminal A Carpet 20

7/03 9/04

9/03 11/03 4/04

3/04 8/04

5/04

7/03 6/04

2/04

7/04

7/04

2/04

7/03 1/04 9/049/04

8/04

10/03 1/04 6/04

7/03 12/03 4/04

6/04

1/04 11/04

2/04

4/04

9/03 1/04 6/04

Note: As shown in Figure 1-5, 4 additional projects have been completed to date in FY 03-04

schedule pending

schedule pending
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FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Economic and Neighborhood Development CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 

2/20046/2002$92,1907Communications Hill Boulevard Median Island 1

2/20045/2001$558,9727Hillsdale Avenue and Communications Hill Boulevard2

3/20047/2000$2,700,0002Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #2 3

4/20056/2000$3,525,0002Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #3 4

2/20047/2002$10,0006Palm Haven Pillars Restoration 5

5/20047/2002$65,0006Richmond/Menker Apartment Improvements 6

  $720,0003SNI 13S02: 13th Street Mixed Use/Neighborhood Business Corridor 7

6/20048/2002$150,0001SNI BLK08: Improve Appearance of Colonial Gardens Apartments 8

8/20048/2002$150,0001SNI BLK10: Improvement Plan for Underwood Apartments 9

8/200410/2002$810,0003SNI FWBT01: William and 24th Redevelopment 10

 $250,00010SNI H/VM06: Residential Landscape Improvements 11

6/20042/2004$5,0003SNI MA04: Establish Market/Almaden as Conservation Area 12

  $810,0003,7SNI SK04: Revitalize and Attract Neighborhood Friendly Businesses 13

  $230,0003SNI UN08: Historic Streetlights 14

3/20041/2002$101,0003South 5th & 6th City Facilities Service Conversion15

2/04

2/04

7/03 3/04

2/04 4/05

12/032/04

1/04 5/04

2/04 6/04

3/04 6/04

4/04 8/04

2/04 6/04

1/043/04

Note:  As shown in Figure 1-5, 6 additional projects have been completed to date in FY 03-04.

schedule pending

schedule pending

schedule pending

schedule pending51



FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
11/20058/2001$23,017,000460" Brick Interceptor Phase IB1

6/20051/2003$3,750,000460-inch RCP Interceptor Rehabilitation Phase VB2

6/20051/2003$6,150,000384" RCP Interceptor Phase VB3

6/200410/2001$500,000184-inch RCP 60-inch Brick Interceptor Phase VIB Design4

10/20052/2004$2,525,0001Albany - Kiely Storm Drainage Improvement Phase II5

4/20051/2004$2,620,0003,7Almaden-Vine Area Sanitary Sewer Rehabilitation6

6/200510/2003$650,000CWAlternative Disinfection Study (WPCP)7

3/20053/2002$900,000CWDiversion Pipe Chlorination (WPCP)8

9/20043/2002$82,000CWESB Lighting Control (WPCP)9

5/20041/2000$780,000CWEast Primary Effluent Channel Repair (WPCP)10

12/20052/2003$1,322,0003,5East San Jose-Phase III11

12/20047/2002$210,0002Edenvale Reservoir Site Improvements12

7/20084/2001$22,298,4252Edenvale Sanitary Sewer Supplement Phase V13

10/20047/2002$800,0002Edenvale Well #414

6/20045/2003$391,5004Educational Center Site Restoration15

12/20057/2003$450,000CWFilter Influent & Effluent Meters Replacement (WPCP)16

1/20072/2003$1,300,000CWFilter Influent Pump 1-4 Controller Replacement (WPCP)17

12/20057/2003$500,0004Gold Street Main Relocation18

12/20047/2002$2,100,0003,6Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I19

12/20051/2002$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II20

6/20107/2002$4,500,000CWInactive Lagoons Bio-Solids Removal (WPCP)21

2/20043/2002$1,521,0003,6Julian-Sunol Sanitary Sewer Rehabilitation Phase III22

10/20054/2003$500,000CWLIMS Replacement (WPCP)23

11/20044/2003$950,0005Lower Silver Creek Sanitary Realignment24

8/200511/1999$9,000,0004Milpitas Recycled Water Line Extension (SBWR)25

4/20053/2003$1,621,0002Monterey- Riverside Sanitary Sewer-Phase IV26

5/200410/2001$1,650,0002Monterey-Riverside Sanitary Sewer Rehab Phase III27

5/20053/2002$2,270,000CWMotor Control Center G1/G2 & DAFT Console A Replacement 28

8/200411/2000$7,000,0002North Coyote Valley Water System29

6/20057/2003$900,0004North First Street Parallel Main Phase II30

3/04 11/05

11/03 6/05

11/03 6/05

6/04

2/04 3/05 10/05

1/04 8/04 4/05

10/03 6/05

11/03 3/05

8/03 9/04

5/04

9/04 12/05

10/03 12/04

7/05

3/04 10/04

10/03 6/04

7/03 6/04 12/05

6/04

7/03 12/05

1/04 12/04

1/05 12/05

2/04

6/04 10/05

4/04 11/04

1/05 8/05

6/04 4/05

12/03 5/04

3/04 5/05

8/04

7/03 10/04 6/05
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FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
11/200411/1999$4,300,000CWRecycled Water Line Ext. - Santa Clara Central Park, SC-6 (SBWR)31

6/20052/2004$6,300,000CWRecycled Water Line Ext. - Santa Clara-SJ Connector, SC-5, SJ-5 (SBWR)32

6/20047/1999$27,045,0004Rincon Storm System Improvements, Phase II33

7/20067/2002$1,140,0003Rosemary Area Sanitary Sewer Rehabilitation34

  $950,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)35

  $75,0005SNI GE03: Storm Drain Improvements (Gateway East)36

  $20,0007,8SNI KO02: Implement a comprehensive strategy to reduce bulky waste37

5/20057/2001$436,1051San Tomas Expressway Trunk  Sanitary Sewer Rehab Phase II38

6/200410/2002$1,101,440CWSanitary Sewer Master Plan for the Central Area39

6/200410/2002$868,3004Sanitary Sewer Master Plan for the North Area40

6/200410/2002$920,000CWSanitary Sewer Master Plan for the South Area41

2/20046/2001$22,400,0002,8Silver Creek Pipeline Project42

4/20049/2002$1,300,0004Trimble-Morrill SS Rehabilitation-Phase II43

10/20049/2000$1,480,0004Trimble-Morrill Sanitary Sewer Rehabilitation Phase I44

4/20051/2004$2,620,0003,7University Area Sanitary Sewer Rehabilitation45

9/200710/1998$55,870,000CWWPCP Reliability Improvements (WPCP)46

9/20057/2002$2,200,0006Willow Glen - Guadalupe Storm System Improvements, Phase II47

3/20057/2002$18,350,0008Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)48

6/04 11/04

2/04 10/04 6/05

6/04

1/06

5/04 5/05

6/04

6/04

6/04

2/04

4/04

1/04 10/04

1/04 8/04 4/05

9/04

10/04 9/05

4/04 3/05

schedule pending

schedule pending

Note: As shown in Figure 1-5, 11 projects have been completed to date in FY 03-04.

schedule pending

schedule pending
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FY03-04 FY04-05 FY05-06
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Recreation and Cultural Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
12/20048/2001$2,778,00010Almaden Winery Community Center Seismic Retrofit Project 1

10/200510/2003$1,000,000CWAlum Rock Park Creek Realignment 2

2/20049/2001$75,000CWAlum Rock Park Penitencia Creek Entrance 3

10/20047/2000$383,000CWAlum Rock Park Quail Hollow Bridge Replacement4

10/20051/2004$825,000CWAlum Rock Park Service Yard Improvement5

1/20057/2001$875,0007Andrew Hill High School Athletic Field Renovation6

3/20047/1999$16,000,000CWAnimal Care Center7

5/200712/2003$903,0003Backesto Park Master Plan Update and Improvements8

2/20049/2001$178,0002Basking Ridge Tot Lot Development9

9/20047/2003$220,0004Bay Trail Development Strategy10

12/20051/2001$6,643,0007Bellevue Site Phase 1 Development11

2/20048/2002$164,0008Boggini Park Little League Field Upgrade12

6/20047/2003$75,0009Camden Gymnasium Bleachers Renovation13

5/20059/2003$383,0009Camden Park Renovation14

  $410,0005Capitol Park Neighborhood Center15

8/200410/2002$275,00010Carrabelle Park Play Area Upgrade16

10/20049/2003$112,00010Cathedral Oaks Park Minor Improvements17

6/20048/2002$902,0009Cilker Park18

4/20058/2003$30,0003Coyote Creek Trail Study19

9/20044/2002$400,0002,10Coyote-Alamitos Canal Feasibility Study20

5/20049/2002$492,0001Cypress Center Renovation21

5/200411/2002$225,0009Doerr Park Youth Lot Renovation22

3/20046/2003TBD2Edenvale Garden Park Perimeter Fencing23

7/20048/2003$1,588,0008Evergreen Center Expansion Rebid24

3/200410/2001$270,0001Gleason Avenue Streetscape25

4/200410/2002$339,00010Glenview Park Tot Lot Renovation26

2/20045/2000$595,0001Gregory Street Bridge27

6/20047/2003$38,0008Groesbeck Hill Park Minor Improvements28

5/200410/2001$130,0006Guadalupe Creek Trail Master Plan29

4/200510/2003$1,000,000CWGuadalupe Gardens Irrigation30

12/03 12/04

10/03 5/05 10/05

8/03 2/04

4/04 10/04

1/04 9/04 10/05

4/04 1/05

3/04

12/03 3/06

2/04

7/03 9/04

12/04 12/05

2/04

7/03 6/04

9/03 8/04 5/05

2/04 8/04

9/03 5/04 10/04

10/03 6/04

8/03 4/05

9/04

9/03 5/04

11/03 5/04

11/03 3/04

8/03 9/03 7/04

8/03 3/04

8/03 4/04

2/04

7/03 6/04

5/04

10/03 6/04 4/05

schedule pending54



FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Recreation and Cultural Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
4/200412/2002$850,00010Guadalupe River Bridge at Almaden Lake31

3/20046/2002$1,270,00010Guadalupe River South Reach 1232

6/20047/2003$12,0006Hester Park Minor Renovations33

4/20052/2002$699,0008Hillstone Park Site Development34

3/20047/2002$1,300,0006Hoover School Performing Arts Center35

2/20041/2003$40,0007Japanese Friendship Garden - Lower Gate36

5/20049/2002$216,0009Kirk Center Patio Improvements37

10/20049/2002$720,0007Lone Bluff Mini Park38

3/20068/2003$1,819,0004Mabury Park Development39

 $125,0005Mayfair Center and Park Master Plan40

  $250,0006O'Connor Park Restroom41

2/20045/2002$639,0005PAL Fitness Center42

 $550,0005PG&E Easement at Wenlock Drive-Improvements43

5/200410/2001$500,0005Pala School Field Renovation44

  $215,0005Pedestrian Bridge at Silver Creek45

4/20058/2002$471,0004Penitencia Creek Parkchain - Reach 2 Development46

12/200410/2003$102,0005Plata Arroyo Park Minor Improvements47

9/200410/2002TBD5Plata Arroyo Park Skate Facility48

10/200412/2002$2,200,000CWPlaza de Cesar Chavez Electrical Improvements49

$1,033,0004River Oaks/Coyote Creek Trail50

 $1,292,8846SNI BRBK01b: Park Acquisition and Development51

7/200411/2002TBD2SNI E/GO01: Great Oaks Neighborhood Community Facility52

7/200411/2002$255,0002SNI E/GO02: Replace Existing Non-Code Compliant Portable53

 $450,0002SNI E/GO05: Edenvale/Great Oaks Skatepark54

 TBD3SNI FWBT05: Selma Olinder Park55

  $1,718,5005SNI GE05: Park and recreation facilities improvements56

  $210,0005SNI GE06: Community Garden (Gateway East)57

  $680,0003,6SNI GG03: Fuller Avenue Linear Park58

  $1,239,65110SNI H/VM01: Hoffman/Via Monte SNI Neighborhood Center59

9/200410/2003$500,0008SNI KO03: Coordinate w/Boys & Girls Club to improve bldg & 60

7/03 4/04

3/04

7/03 6/04

6/04 4/05

3/04

10/03 2/04

3/04 5/04

2/04 10/04

8/03 1/05 3/06

2/04

5/04

8/04 4/05

10/03 5/04 12/04

2/04 9/04

2/04 10/04

1/04 7/04

1/04 7/04

10/03 9/04

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Recreation and Cultural Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
  $100,0008SNI KO07: Improve Welch Park landscaping, lighting, comm. 61

  $1,125,0003SNI MA01: Convert Caltrans Easement into Park62

  $305,0003SNI SK01: Develop Public Open Space at Story Road Landfill63

  $200,0007SNI TS01: Establish a "School Hub"64

  $1,600,0007SNI TS03: Mini Park at Nisich Drive65

3/200510/2001$689,0003SNI UN01: Park at 6th and Williams66

2/200512/2001$971,0473SNI WA01: Floyd and Locust Street Park Development - 67

  $997,0237,8SNI WE01: Meadowfair Park Expansion & Arcadia Property 68

5/200511/2003$600,0001Saratoga Creek Park Irrigation Renovation69

10/20048/2002TBD3Sixth & Bestor Park Development70

  $150,0007Solari Park Master Plan71

  $830,0003Tamien Station Skatepark72

1/20059/2002$572,0008Thompson Creek Trail Master Plan73

3/200410/2001TBD7Tully Road Ball Field Development - Phase III74

10/200410/2002$505,0003Watson Park Skate Facility75

10/200410/2001$50,0006Willow Glen High School Track Grant 76

$1,101,0001Youth Center - District 177

2/20058/2002$376,0002Youth Center at Fire Station #2778

5/04 3/05

5/04 2/05

11/03 8/04 5/05

1/04 10/04

1/05

3/04

3/04 10/04

4/04 10/04

3/04 2/05

Note: As shown in Figure 1-5, 30 projects have been completed to date in FY 03-04. 

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset Sch Status Change From Last Report

FY 03-04 Projects
Strategic Support CSA

Figure 5-5

EndStart
Sch
Ext

Sch
On

FY 04-08 CI
Budget

CDProjects 

6/20047/2003$238,000CWCIP Database Enhancement Project - Phase II 1

4/20053/2000$305,400,000CWNew Civic Center 2

4/20053/2000included in aboveCWNew Civic Center - General Requirements Bid Pkg (2C) 3

4/20053/2000included in aboveCWNew Civic Center - Curtain Wall Bid Package (3A) 4

4/20053/2000included in aboveCWNew Civic Center - Rotunda (Structural) Bid Package (3B) 5

3/20043/2000included in aboveCWNew Civic Center - Super Structure (Steel) Bid Package (4A)6

1/20053/2000included in aboveCWNew Civic Center - Elevators Bid Package (4B) 7

4/20053/2000included in aboveCWNew Civic Center - Super Structure (Concrete) Bid Package (4C)8

4/20053/2000included in aboveCWNew Civic Center - Plaza Structural Deck Bid Package (4D) 9

4/20053/2000included in aboveCWNew Civic Center - Mech/Elect/Plumbing Bid Package (5A) 10

4/20053/2000included in aboveCWNew Civic Center - Finishes Core and Shell bid package (5B) 11

4/20053/2000included in aboveCWNew Civic Center - Interiors Bid Package (6) 12

4/20053/2000included in aboveCWNew Civic Center - Sitework Bid Package (7)13

4/20059/2000$37,600,000CWNew Civic Center Off-Site Parking Garage14

12/20043/2002$150,000CWWater Pollution Control Plant Infrastructure Upgrade 15

6/04

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

4/05

9/03 4/05

3/04 4/05

1/04 4/05

4/04 12/04

Note: As shown in Figure 1-5, 2 projects have been completed to date in FY 03-04
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Transportation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
6/20049/2003$200,00010Almaden Expressway Pedestrian Overcrossing Study1

5/20077/2003$1,600,0006Almaden Road: Malone to Curtner2

10/20057/2003$950,0002Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR 3

 $780,0006Bascom Ave. Median Island Improvements (Parkmoor-W.San Carlos)4

6/20056/2002$2,503,0004Berryessa Road: Route 101 to Coyote Creek5

12/20047/2003$207,0001Bucknall Road: Villanova to Maroel (TDA)6

6/20041/2003$200,0003Coleman Avenue: Hedding to Taylor Widening Study7

8/200410/2002$876,0004Elizabeth Street Improvement Project (Phase I)8

8/20054/2004$147,4356Emory Street and Chapman Street (TDA)9

6/20041/2004TBD3First Street/Skyport Drive Improvements Study10

12/20047/2003$182,0005Harvest Drive: Blue Mountain to Rocky Mountain11

  $173,0007Holly Hill Infrastructure Improvements12

8/20041/2003$2,027,0004Hostetter Road: Sierra Creek to Stone Creek13

6/20052/2003$354,000CWITS San Jose Signal Retiming14

2/20055/2002$27,8953Japantown Gateway15

7/20047/1999$2,391,0004King Road Widening Phase II (Berryessa to Commodore)16

1/20057/2002$1,000,0007,8King Road: 200 feet south of Barberry Lane17

3/200511/1999$3,538,2135King/Story Road Street & Sidewalk Improvements18

6/20056/2002$3,000,0002,10Lester Property Area Street Improvements - Phase I19

9/20041/2003$180,0006Lincoln Avenue Enhanced Crosswalks20

12/20067/2003$2,900,0007Lucretia Ave: Story to Phelan21

9/20049/2002$90,0001Lynhaven Neighborhood Enhanced Crosswalk22

2/20058/2000$2,686,0003,7Monterey Rd Median Island Landscape (Keyes/Curtner)23

2/20045/2002$200,0004N SJ Deficiency Plan Imp. - Zanker Rd SW Improvements at Bering Dr24

12/20047/2003$403,0004Oakland Road Bridge Mitigation25

12/20053/2002$6,129,1014Oakland Road: Brokaw to Montague26

6/20043/2002$527,0004Oakland Road: Route 101 to Brokaw (A)27

1/200512/2002$554,0003Old Oakland Road M.I.L. (Rt. 101 to Hedding St.)28

12/200410/2002$637,000CWParking Guidance System Phase I29

8/20054/2004$124,4346Pedro St.: Lincoln Ave. to 250 Ft. West (TDA)30

9/03 6/04

7/03 3/06

7/03 5/04 10/05

4/04 6/05

7/03 6/04 12/04

6/04

3/04 8/04

4/04 2/05 8/05

1/04 6/04

7/03 6/04 12/04

10/03 8/04

6/05

6/04 2/05

11/03 7/04

3/04 1/05

6/04 3/05

6/04 6/05

6/04 9/04

7/03 1/06

6/04 9/04

6/04 2/05

11/03 2/04

7/03 2/04 12/04

3/05 12/05

10/03 6/04

5/04 1/05

1/04 12/04

4/04 2/05 8/05

schedule pending

schedule pending

58



FY03-04 FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV   I  II  III  IV 
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Land Entry Date Feasibility Study Design Construction
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FY 03-04 Projects
Transportation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
6/20069/2002$900,0001Quito Road: Saratoga to Bucknall31

8/20047/2002$350,00010Redmond Ave.Median Island Improvements(Meridian-Strelow)32

12/200410/2002$1,350,000CWRevenue Control Equipment Replacement33

6/20049/2003$100,0003,4Route 101: Mabury Interchange Upgrade (Study)34

2/20046/2002$300,000CWRoute 101: Tully Interchange - PSR - Central Corridor (Study)35

12/20046/1998$335,000CWRoute 101: Trimble Interchange Upgrade (Study)36

 $2,852,3223SNI 13S01: Couplet Conversion: 3rd/4th and Julian/St. James37

8/20047/2002$1,400,0003SNI 13S03: 13th St Sidewalk and  Streetlighting Improvements38

  $50,0001SNI BLK01: Improve Lighting39

  $120,0001SNI BLK04: Williams/Boyton Improvements40

  $100,0001SNI BLK05: Street Tree Planting41

$20,0001SNI BLK06: Traffic Calming Studies and Strategies42

 $150,0003SNI DP02: Residential Speeding & Traffic Mitigation43

  $1,385,0003SNI DP04: West San Carlos Streetscape Enhancements44

 $185,0003SNI DP07: Street and Sidewalk Improvements45

11/20048/2003$45,0002SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)46

  $56,0002SNI E/GO10: Improve Street Lighting47

  $50,0005SNI EV04: Sound Walls-Noise Mitigation48

8/20048/2002$800,0005SNI EV05: Sidewalk installation and repair49

  TBD3SNI FWBT02: McLaughlin Streetscape Improvement and 50

 $525,0003SNI FWBT03: 33rd & McKee Pedestrian and Traffic 51

 $250,0003SNI FWBT06: Williams Street Traffic Calming52

  $400,0005SNI GE07: Street Improvements (Gateway East)53

5/200512/2003$3,786,0493,6SNI GG01: Street and Sidewalk Improvements - Greater 54

  $635,0003,6SNI GG06: W. Virginia St. Streetscape55

  $10,0003,6SNI GG09: Bird Ave. Streetscape and Traffic Calming56

  $1,400,0003SNI MA06: Design and Implement Pedestrian and Bike Safety 57

  $800,0005SNI MAY 04: Upgrade street lighting through neighborhood58

 $2,406,0003SNI SK02: Prepare Neighborhood Traffic Calming Plan59

7/200410/2003$1,500,0003SNI SK03: Improve Keyes St Streetscape60

4/05 6/06

11/03 8/04

12/03 12/04

9/03 6/04

2/04

12/04

1/04 8/04

8/03 5/04 11/04

5/04 8/04

12/03 10/04 5/05

1/041/04 9/04

schedule pending
schedule pending
schedule pending
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 03-04 Projects
Transportation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
9/20041/2004$1,300,0007SNI TS02: Improve McLaughlin Ave Right-of-Way61

  $200,0007SNI TS09: Replace Chain-link Fences along Highway 101 and 62

 $862,0003SNI UN05: Pedestrian Corridor Enhancement (E Reed from 63

  $100,0003,7SNI WA05: Washington School Improvements64

6/20049/2003$687,5033,7SNI WA08a: Alley Reconstruction C1 & C265

  inc in above3,7SNI WA08b: Alleyway Closure C3 & C466

7/20048/2002$2,212,4001,6SNI WIN01a: Winchester Blvd Median Landscape 67

6/20047/2003$200,0003San Carlos Street: Los Gatos Creek Bridge (Study)68

7/20048/2002$215,0001San Tomas Aquino Road and Payne Avenue Sidewalk69

9/20041/2003$650,000CWSchool Access Enhanced Crosswalks70

7/20042/1999$245,0003,7Seismic Bridge Retrofit - Tully Road71

6/20057/2003$2,574,0002,7Senter Road: Singleton to Monterey72

6/20067/2003$2,795,0007Senter Road: Tully to Singleton73

6/20041/2003$354,0006,9ITS: Regional Signal Coordination - Silicon Valley - ITS Bascom Avenue74

7/20044/2003$280,000CWITS: Infrastructure Master Planning - Silicon Valley75

2/200411/1999$347,000CWITS: Web Traveler - Silicon Valley Smart Corridor - Phase I76

9/20057/2003$211,000CWITS: Web Traveler - Silicon Valley Smart Corridor - Phase II77

  7South 7th St Infrastructure Improvements78

6/20053/2002$2,000,0007Story Road Widening -Senter Road to McLaughlin Avenue79

4/20045/2002$110,1005Street Lighting Installation (Mayor)80

5/20045/2002$298,0005Street Lighting at Elementary Schools81

2/20043/2002$500,000CWStreet Lights Backlog 200282

2/20041/2002$1,051,000CWStreet Lights Citywide 200283

12/20041/2003$593,000CWStreet Lights Citywide 200384

11/200410/2003$240,000CWStreet Lights Crackdown 200485

3/20047/2002$266,000CWStreet Lights Strong Neighborhoods 2003 86

8/200410/2003$393,850CWStreet Lights: Lenzen-White87

8/20049/2003$154,550CWStreet Lights: Neighborhood Enhancement88

6/20043/2002$613,0003,4Taylor Street at Route 10189

6/20067/2003$1,500,0003Taylor/First Area Mitigation90

1/04 6/04 9/04

9/03 4/04 6/04

12/03 7/04

7/03 6/04

2/04 7/04

2/04 9/04
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10/03 5/04 11/04

3/04

10/03 4/04 8/04

9/03 3/04 8/04

6/04

7/03 6/05 6/06

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
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FY 03-04 Projects
Transportation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

FY 04-08 CIP
Budget

CDProjects 
8/20041/2001TBD6The Alameda at Cleaves Improvements91

10/20042/2003$2,673,0003Third Street Garage Seismic Upgrade92

9/20049/2001$1,710,0007Towers Lane93

3/20048/2002$300,0006Traffic Calming - Newhall Traffic Diversion94

2/20048/2002$500,0001Traffic Calming - Loma Linda Neighborhood95

2/20047/2002$322,9547Traffic Signal Installation at Senter Road & Wool Creek Drive96

3/20047/2001$1,214,948CWT. Signal at Alvin/Fontaine,Blossom/Santa Teresa,Glen 97

6/20047/2000$361,0905Traffic Signal at Alum Rock Avenue and McCreery Avenue98

2/20047/2000$402,5504Traffic Signal at Berger Drive and Oakland Road99

4/20057/2003$327,3008Traffic Signal at Brigadoon Way and Daniel Maloney100

6/20047/2003$313,7505Traffic Signal at Challenger Ave & McKee Rd101

4/20057/2003$342,3508Traffic Signal at Colt Dr and Silver Creek Road102

8/20047/2003$352,9506Traffic Signal at Cottle Ave and Curtner Ave103

6/20047/2003$315,2502,7Traffic Signal at El Cajon Dr and Senter Rd104

8/20047/2003$322,1713,6Traffic Signal at Julian St & Stockton Ave105

5/20047/2003$293,6707Traffic Signal at Lucretia Ave and Summerside Dr106

12/20047/2003$376,1903,6Traffic Signal at Montgomery St & Park Ave107

3/20047/2003$284,9623Traffic Signal at Santa Clara St & Sixth St108

6/200412/2002$441,0001,3Traffic Signals - LRT Retiming109

5/200411/2002$1,352,0007Tully Road: Monterey to Lucretia110

6/20069/2002$1,000,0009Union Avenue at Los Gatos-Almaden Blvd.111

12/200411/1999$4,050,0002VTA: Bailey 101 Improvements - Bailey Avenue Extension Project112

3/20048/2002$153,0006West Hedding and Elm Median Landscaping113

9/20049/2002$90,0001Westmont High School Enhanced Crosswalk114

2/20049/2002$495,0004,5White Road MIL - Penitencia to Mabury115

12/20047/2002$1,405,0004,5White Road: Penitencia to McKee116

6/20057/2002$1,753,0006Willow Glen Way: Guadalupe River Bridge117

8/04

2/04 10/04

3/04 9/04

1/04 3/04

7/03 2/04

10/03 2/04

3/04

12/03 6/04

2/04

7/03 6/04 4/05

7/03 1/04 6/04

7/03 6/04 4/05

7/03 1/04 8/04

7/03 1/04 6/04

7/03 1/04 8/04

7/03 12/03 5/04

7/03 6/04 12/04

7/03 10/03 3/04

7/03 6/04

5/04

4/05 6/06

12/04

10/03 3/04

6/04 9/04

2/04

4/04 12/04

3/04 6/05

Note: As shown on Figure 1-5, 24 projects have been completed to date in FY 03-04
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Figure 5-7

Other Projects in CIP Schedule Status
(FY 03-04 Projects)

57

4

38

271

313

0 100 200 300

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on
schedule

Active projects

No. of Projects

 

*77 projects have been completed since July 1, 2003
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedules Pending:  Not included in total active project count as project schedules are being developed. Most schedules are to be set within 90 days

(12 of these projects to be completed by the end of March 2004)

 (43 of these are Strong Neighborhoods Initiative projects)
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05
Project Name CSA
Air Cargo Screening Aviation Services
Airport Warehouse Demolition Aviation Services
Demolition of Existing Belly Freight Building Aviation Services
Double Level Roadway Deck Aviation Services
Filter Backwash Automation (WPCP) Environmental and Utility Services
Filter Building Valves Replacement (WPCP) Environmental and Utility Services
Forest-Rosa Sanitary Sewer Rehabilitation Phase V Environmental and Utility Services
Hobson Walnut Area Environmental and Utility Services
Maintenance Building SE (Bldg #2) Aviation Services
Miscellaneous Preemptive Projects Aviation Services
Montgomery Hill Community Garden Recreation & Cultural Services
Refurbish 1120 Coleman Avenue Aviation Services
Rental Car Garage Aviation Services
San Tomas Aquino Creek Trunk-Phase III Environmental and Utility Services
SIDA Area Improvements, Security Aviation Services
Sign Replacement: Volmar Aviation Services
SNI - 13S05: Pedestrian-Friendly Corridors Transportation Services
SNI - BLK 02: Access for Youth and Teens to Recreational Amenities Recreation & Cultural Services
SNI - BRBK 02: Scott St/Auzerais Ave Improvements Transportation Services
SNI - BRBK 03: Freeway Park over Interstate 280 Recreation & Cultural Services
SNI - DP 05: Improve Gifford Ave. Streetscape Transportation Services
SNI - DP 06: Improve Auzerais Streetscapes Transportation Services
SNI - DP 01: Residential Parking Improvements Transportation Services
SNI - E/GO 03: Edenvale/Great Oaks Community Center Recreation & Cultural Services
SNI - E/GO 04: Community Garden Recreation & Cultural Services
SNI - E/GO 07: Traffic Improvements Transportation Services
SNI - EV 10: Street Sweeping Transportation Services
SNI - EV02: Residential Speeding and Traffic Mitigation - East Valley/680 Transportation Services
SNI - EV06: Create Additional Facilities for Community and Enhance Rec.  Activities Recreation & Cultural Services
SNI - FWBT 04: McKee and 33rd Redevelopment Economic & Neighborhood 
SNI - GE 08: Traffic Calming (Gateway East) Transportation Services
SNI - GE 01: Neighborhood Center (Gateway East) Recreation & Cultural Services
SNI - GG 02: Parking, Traffic Circulation, & Pedestrian Access to Gardner Academy Transportation Services
SNI - GG 05: Retail Development - Greater Gardener Economic & Neighborhood 
SNI - H/VM 04: Alleyway Enhancement Transportation Services
SNI - H/VM 10: Lighting in Neighborhood Alleyways Public Safety
SNI - KO 04: Evaluate traffic complaints and address them with appropriate measures Transportation Services
SNI - KO 05: Build partnerships with schools to improve appearance of sites and Recreation & Cultural Services
SNI - KO 08: Install additional trees and landscaping to improve appearance of streets Transportation Services
SNI - MA 08: Initiate Traffic Calming Study Transportation Services
SNI - MAY 07: Investigate traffic issues; develop, review & implement traffic Transportation Services
SNI - MAY 01: Establish new Adult Learning Center Recreation & Cultural Services
SNI - SK 06: Develop Art Oriented uses in East-Gardner Area Economic & Neighborhood 
SNI - SK 08: Improve Access to Elementary Schools Transportation Services
SNI - TS04: Neighborhood Traffic Calming and Stripe On-Street Parking Spaces Transportation Services
SNI - TS05: Develop joint use park at Meadows Elementary School Recreation & Cultural Services
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05 (continued)
Project Name CSA
SNI - UN07: Rehabilitation of Commercial Building at 10th & Williams Economic & Neighborhood 
SNI - WA02: Alma Senior & Teen Center Improvements Recreation & Cultural Services
SNI - WA03: Darby Court Area Improvements Environmental and Utility Services
SNI - WA04: Couplet Conversion: Vine and Almaden Transportation Services
SNI - WA06: Rehabilitation of Commercial Property at Oak and 1st St Economic & Neighborhood 
SNI - WE03: Build Multi-Purpose Sports Facility Recreation & Cultural Services
SNI - WE05b: Sidewalk and Trail Along Barrberry Ln (trail) Recreation & Cultural Services
SNI - WE07: Residential Speeding and Traffic Mitigation - Winchester Transportation Services
SNI - WE08: Traffic Calming - West Evergreen Transportation Services
SNI- UN03: Coyote Creek Trail Expansion Recreation & Cultural Services
South Apron Replacement Aviation Services
South Concourse Building Aviation Services
Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental and Utility Services
Taffy Drive Main Replacement Environmental and Utility Services
Taxiway Z Alignment Aviation Services
Traffic Mitigation Aviation Services
Traffic Signal at 7th & Virginia Transportation Services
Traffic Signal at Balbach & Market Transportation Services
Traffic Signal at Bascom & Foxworthy Transportation Services
Traffic Signal at Camden & Merrill Loop Transportation Services
Traffic Signal at La Pala & McKee Transportation Services
Traffic Signal at Margaret/280 & 7th Transportation Services
Traffic Signal at Market & St. John Transportation Services
Traffic Signal at Phelan & 7th Transportation Services
Willow Union Trunk Sewer Environmental and Utility Services

FY05-06
Project Name CSA
Airport Boulevard Landscaping Aviation Services
Berryessa Road: Coyote Creek to Route 680 Transportation Services
Central Utility Plant Aviation Services
Citywide Skatepark at Lake Cunningham Recreation & Cultural Services
Comanche Park Renovation Recreation & Cultural Services
Ewert Road Landscaping Aviation Services
Fourth Interceptor Environmental and Utility Services
Lake Cunninghame Perimeter Landscaping Construction Recreation & Cultural Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
North San Jose Well Site Improvements Environmental and Utility Services
Oakland Road: Route 101 to Hedding Transportation Services
Short-Term Interim Red Parking Lot Aviation Services
SNI - UN04: Couplet Conversion: 10th and 11th Transportation Services
South Concourse Roadway Aviation Services
Traffic Signal at Bollinger & Hyde Transportation Services
Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Keyes & Third Transportation Services

64



Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06 (continued)
Project Name CSA
Traffic Signal at Naglee & Park Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Union Avenue at Ross Creek Transportation Services

FY06-07
Project Name CSA
Landside Development Aviation Services
Norwood Pump Station Replacement Environmental and Utility Services
Hamilton Avenue: Meridian to Hamilton Way Transportation Services
White Road: 1200' South of Quimby Transportation Services
Winfield Blvd at Alamitos Creek Transportation Services

FY07-08
Project Name CSA
84" RCP Phase VI Environmental and Utility Services
Double Level Roadway Ramps Aviation Services
King Road: St. James to Alum Rock Transportation Services
Lester Property Area Street Improvements Phase II Transportation Services
McKee Road: Route 101 to King Transportation Services
Montague Turnout Environmental and Utility Services
Zanker Road: River Oaks to Route 237 Transportation Services
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Figure 5-9

Other CIP Projects
Starts and Finishes

NUMBER
STARTED

NUMBER
COMPLETED

475 Total Projects in Current 5 Year CIP (FY 04-08)
334 Total Projects completed prior to Current CIP
809 Total Projects from July 2000 through June 2008
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Figure 5-10
Annual Programs by CSA

Aviation Economic and Neighborhood (continued)
Advanced Planning Reimbursements to Developers for Center Striping
Airport General Maintenance Contract Reimbursements to Developers for Landscaping
Asbestos Abatement
Building Modifications Environmental and Utility
Construction and Design Modifications Advanced Water Treatment - TDS Reduction Study
Electrical Distribution System Alternative Disenfection Study (WPCP)
Equipment, Operating Equipment Replacement (WPCP)
Heating Ventilation Air Conditioning Replacement Filter Improvements (WPCP)
Land Improvements Flow Monitoring Program (Sanitary)
Landscape Replacements and Modifications Flow Monitoring System (Storm)
Master Plan Studies Fourth Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Noise Attenuation Testing/Treatment Infatructure Improvements (Water Utility)
Noise Attenuation Testing - Category II/III Infiltration Reduction (sanitary)
Noise Attenuation Treatment - Schools Inactive Lagoons Bio-Solids Removal  (WPCP)
Noise Attenuation Treatment - Category 1B Meter Installations (Water Utility)
Noise Attenuation Treatment - Category II and III Minor Neighborhood Storm Drain Improvement
Noise Attenuation Treatment - Category I Miscellaneous Projects (Storm)
Pavement Maintenance Miscellaneous Rehabilitation Projects (Sanitary)
Public Art: Airport Plant Electrical System Reliability (WPCP)
Relocates Gates C2-C4 Plant Infrstructure Improvements (WPCP)
Rental Car Garage Reservoir Seismic Retrofit (Water Utility)
Rosemary Garden Noise Study Revised SBAP - Industrial Recycle/Reuse
Short Term Public Parking Garage Revised SBAP - Inflow/Infiltration Reduction
Sign Graphics Designers Revised SBAP - SBWR Extension
Sign Production Vendor Service Installations (Water Utility)
Taxiway Y Interim Rehabilitation System Maintenance/Repairs (Water Utility)
Terminal Modifications A&C Third Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Tenant Plan Review Unanticipated/Critical Repairs (WPCP)
Utility Infrastructure

Finance and Technology
City Facilities & Equipment Communications Equipment Replacement & Upgrade
Arena Repairs
Fuel Tanks Monitoring/Replacement Public Safety
Methane Monitoring and Control (Landfills) Fire - Facilities Improvement
Roof Replacement, Painting, and Supplemental Needs
Service Yards Equipment Recreation and Cultural
Unanticipated/Emergency Maintenance Automation Projects & System Maintenance
Underground Fuel Tank Renovation/Replacement Ball Field Renovations

Capital Renovation/Restoration
Economic and Neighborhood Christmas in the Park Exhibits
Underground Utility Program Citywide Facilities Infrastructure Renovation/Neighborhood Parks
Street Improvements for New Development Citywide Facilities Infrastructure Renovations/Regional Parks

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these 
programs are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs 
can result in creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal 
year.  This list reflects the Adopted FY04-08 CIP Budget.
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Figure 5-10
Annual Programs by CSA

Recreation and Cultural (continued) Recreation and Cultural (continued)
Community Center Landscaping - District 5 Preliminary Studies - District 3
Conservation Corps Projects - Lake Cunningham Preliminary Studies - District 4
Council District 1 Public Art Preliminary Studies - District 5
Council District 2 Public Art Preliminary Studies - District 6
Council District 3 Public Art Preliminary Studies - District 7
Council District 4 Public Art Preliminary Studies - District 8
Council District 5 Public Art Preliminary Studies - District 9
Council District 6 Public Art Preliminary Studies - District 10
Council District 8 Public Art Prusch Park Improvements
Council District 9 Public Art Public Art - Park & Recreation Bond Projects
Creek/Undeveloped Acreage Cleanup Repair Recreation Equipment/Neighborhood Parks
Customer Response Projects - District 10 Recreation Equipment/Regional Parks
District 6 Sports Fields/Grants San Jose Conservation Corp - District 10
District 8 Sports Fields/Grants San Jose Conservation Corp: Citywide Parks
Enhanced Maintenance - District 1 San Jose Conservation Corps - District 3
Enhanced Maintenance - District 2 San Jose Conservation Corps - District 4
Enhanced Maintenance - District 3 San Jose Conservation Corps - District 5
Enhanced Maintenance - District 8 San Jose Conservation Corps - District 6
Facilities Imporvement - Library San Jose Conservation Corps - District 7
Family Camp Infrastructure Renovation San Jose Conservation Corps - District 8
Happy Hollow Infrastructure Renovation Public Art San Jose Conservation Corps - District 9
Historic Homes Preservation School Grants/Sports Fields Development - District 6
Lake Cunningham Public Art School Imporvement Grants - District 4
Los Gatos Creek Volunteer Projects School Imporvement Grants - District 5
Mayfair Community Garden School Imporvements/Sportsfields Grants - District 8
Minor Building Renovations - District 10 Tree Trimming
Minor Building Renovations - District 3 Trees and Shrubs
Minor Building Renovations - District 4 Weed Abatement
Minor Building Renovations - District 5 Weed Abatement: Coyote Creek
Minor Building Renovations - District 6
Minor Building Renovations - District 7 Transportation
Minor Building Renovations - District 8 BART Project Management
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Park Renovations - District 10 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program
Minor Park Renovations - District 5 ITS: Operation and Management
Minor Park Renovations - District 6 Land Management
Minor Park Renovations - District 7 Measure "A/B" Engineering
Minor Park Renovations - District 8 Miscellaneous Street Improvements
Minor Park Renovations - District 9 North San Jose Deficiency Plan Improvements
Park Beautification Volunteer Assistance - District 3 North San Jose Traffic Mitigation
Park Equipment/Neighborhood Parks Rail Transit Project Management
Park Equipment/Regional Parks Railroad Grade Crossings
Park Hardware Regional Highway Engineering
Pool Repairs - District 3 Silicon Valley - ITS Transportation Incident Management Center
Pool Repairs - District 4 Street Lighting
Pool Repairs - District 5 Street Maintenance
Pool Repairs - District 9 Traffic Calming
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Figure 5-10
Annual Programs by CSA

Transportation (continued)
Traffic Safety Improvements
Traffic Safety - School Walking Routes
Traffic Signals
Traffic Signals - Developer Assisted
Transit Mall Artwork
Weed Abatement
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SECTION VI 
STRONG NEIGHBORHOODS INITIATIVE 

 
The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has 
been: 1) Ensuring that City managed projects using Agency funds and Agency managed 
projects are ready to be designed and constructed, and 2) seeking additional funding 
through the pursuit of Community Development Block Grants (CDBG).   
 
In addition to the capital projects there has been considerable progress on the 
rehabilitation of housing during the second quarter of FY 2003-04 including: 78 
rehabilitation projects, 106 paint projects, and 73 emergency situations identified and 
repairs completed.  The majority of these projects took place in Strong Neighborhoods. 
Under the leadership of the Driveway Team efforts to encourage private owners to 
maintain and improve their property continue in every neighborhood in the Strong 
Neighborhood Initiative Redevelopment Project Area.  There have also been a significant 
number of zoning and general plan changes that directly support the objectives of the 
neighborhoods plans, and better prepare the way for compatible future development. 
 
Project Services Memorandum:  The PSM is a City-Agency contract that clearly 
defines the scope and schedule of a project and provides for the transfer of funding to the 
appropriate City department.  By definition a PSM cannot be executed until and unless 
Agency funding is available. With the adoption of the Agency Budget and the successful 
sale of bonds last December Strong Neighborhoods staff began aggressively working to 
execute 45 PSMs transferring $17 million (see Figure 6-1).  All of these PSMs are related 
to Strong Neighborhoods priorities ranging from the construction of parks and 
streetscapes to the planting of street trees and support for the Code Enforcement 
Driveway Team. 
 
One concern of staff, residents and Council is the length of time it takes to execute a PSM 
and appropriate funding to the City.  With the assistance of the CIP Action Team, the 
PSM process time from signed scope of work to appropriation has been reduced in most 
cases from over 50 days to under 30 days.  As a result of this improvement, by the end of 
March 2004, approximately 40 out of the 45 PSMs are expected to be executed and 
appropriated.  This means that those projects will each have a clear scope and schedule 
reflected in the CIP database and that the City project manager will have the needed 
funds to undertake the important work in the neighborhoods.  The schedule for most of 
these projects, as well as projects managed by the Agency, will be reported in the next 
quarterly CIP report. 
 
Community Development Block Grant:  The connection between the Community 
Development Block Grant process and the Strong Neighborhoods Initiative is a natural 
one.  Both share the goal of eliminating blight and supporting investments to strengthen 
neighborhoods and community. This year for the first time CDBG guidelines ensure that 
projects that support the Strong Neighborhoods Initiative are given higher priority.  
Strong Neighborhoods staff took advantage of this opportunity to work with 
neighborhoods and partner with non-profits to put forward 24 CDBG applications that 
directly support Strong Neighborhood priorities.  Seven of these applications request 
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operating funds and 16 of them construction funding. The capital projects ranged from 
renovation of parks, to upgrade of sanitary sewers to new community centers all coming 
out of the neighborhood plans.   Residents and project managers presented the capital 
projects to the CDBG Steering Committee on February 7, 2004. 
 
The projects submitted meet the following seven criteria: 

� The project is a Strong Neighborhood priority,  (i.e. the project is either in the 
top ten list of a council approved neighborhood plan, or the project is one of the 
neighborhood wide priorities identified in the Strong Neighborhoods Business 
Plan) 

� The project will leverage significant resources or serve as a catalyst to 
private investment, (e.g. Redevelopment Agency or City dollars are already 
allocated in the case of the Alma Community Center, or we know the project will 
spur private investment as is the case for Housing Rehabilitation and Code 
Enforcement) 

� The project is ready to go in the year that funding is requested, 
� The project has the potential to produce significant positive change, 
� The project could not be completed as envisioned without this additional 

funding, 
� The project is consistent with the goals and objectives of the Neighborhood 

Improvement Plans, and 
� The final application is well written and accurate. 
 

The Strong Neighborhoods staff is very aware of the importance of considering the costs 
associated with operations and maintenance during these difficult budget times.  
Therefore on those projects such as community centers with significant operations and 
maintenance cost, the Strong Neighborhoods staff is working with non-profits or the 
school districts to explore their ability to operate and maintain the facilities. 
 
The work put into the CDBG applications represent only the initial effort of a larger 
investment strategy.  Over the next year the Strong Neighborhoods Implementation Team 
will use City and Agency funds to encourage greater capital investment in neighborhood 
priorities by state, federal, non-profit, and private sector funding sources. 
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Figure 6-1
Strong Neighborhoods Project Services Memorandum

# Neighborhood
 Top Ten 
Priority # Project Description

Implementing 
Department

 PSM Amount   
(FY 03-04) Council Meeting

1 13th Street 1 Couplet conversion (3rd, 4th, 11th, Julian and St. 
James)

DOT 900,000             3/16/04

2 13th Street 3 Streetscapes DPW 190,000             Complete
3 Blackford 1 Install additional streetlights along Boynton  Ave. DPW 50,000               3/23/04
4 Blackford 5 Street tree planting DOT 40,000               3/23/04
5 Blackford 6 Traffic calming DOT 20,000               3/23/04
6 Burbank/Del Monte 1 Parks and Open Space PRNS 1,065,000          TBD
7 Burbank/Del Monte 5 Program/services inventory PRNS 5,000                 TBD
8 Delmas Park 2 Neighborhood traffic plan DOT 50,000               3/23/04
9 Delmas Park 7 Improve streets and sidewalks DOT 185,000             3/23/04
10 East Valley/680 4 Noise study DOT 50,000               3/30/04
11 East Valley/680 5 Sidewalks DOT 800,000             Complete
12 Edenvale/Great Oaks 1 GONA neighborhood center SJRA Complete
13 Edenvale/Great Oaks 2 ERCA neighborhood center SJRA Complete
14 Edenvale/Great Oaks 5 Skatepark PRNS 450,000             3/23/04
15 Edenvale/Great Oaks 10 Improve lighting DPW 56,000               TBD
16 Five Wounds 3 33rd & McKee improvements DOT 425,000             TBD
17 Five Wounds 5 Selma-Olinder Park PRNS 1,000,000          3/23/04
18 Gateway East 2 Sanitary sewer improvements DPW 350,000             3/23/04
19 Gateway East 3 Storm drain improvements DPW 75,000               3/23/04
20 Gateway East 6 Community garden PRNS 210,000             TBD
21 Gateway East 7 Street improvements DOT 400,000             3/23/04
22 Greater Gardner 1 Street improvements DPW 223,000             3/16/04
23 Greater Gardner 3 Fuller Ave. open space PRNS 180,000             3/23/04
24 Greater Gardner 9 Bird Avenue streetscape SJRA 10,000               TBD
25 Hoffman/Via Monte 6 Landscape properties Housing 250,000             TBD
26 KONA 2 Reduce bulk waste ESD 20,000               3/23/04
27 KONA 7 Welch Park improvements SJRA 100,000             3/30/04
28 Market/Almaden 1 Reed Street Park SJRA 3/30/04
29 Market/Almaden 4 Establish Market/Almaden as historic conservation 

area
PBCE 5,000                 3/23/04

30 Mayfair 4 Upgrade street lighting throughout the neighborhood DPW 800,000             3/30/04

31 Spartan/Keyes 1 Develop public open space at Story Road landfill PRNS 305,000             3/23/04
32 Spartan/Keyes 2a Traffic calming DOT 924,000             3/30/04
33 Spartan/Keyes 7 Noise study DOT 60,000               3/23/04
34 Tully/Senter 3 Nisich Drive park PRNS 1,600,000          3/23/04
35 University 1 6th & William Park PRNS 689,000             3/16/04
36 University 5 Pedestrian corridors SJRA 400,000             3/23/04
37 University 8 Historic streetlights DPW 230,000             3/23/04
38 Washington 1 Floyd and Locust Park PRNS 820,000             3/16/04
39 Washington 8 Alley closures DPW 3/23/04
40 Winchester 1 Winchester Blvd. Improvements SJRA 228,000             Complete
41 Winchester 2 Eden traffic calming DOT 74,750               Complete
42 SNI Housing Rehab SJRA 2,428,318          Complete
43 Neighborhood Housing 

Services Silicon Valley
First-Time Homebuyer Program Equity Capital SJRA 500,000             Complete

44 Attractive Neighborhoods Driveway Team SJRA 722,583             Complete
45 Attractive Neighborhoods Street trees DOT 82,500               Complete

TOTAL: 16,973,151   
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BLACKFORD STRONG NEIGHBORHOOD 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The Blackford 
Neighborhood is 
located just south of 
Interstate-280 and 
Blackford Ave., 
between Saratoga 
Ave. and San Tomas 
Expressway.  Payne 
Ave. roughly forms the 
southern boundary of 
the planning area and 
the City of Campbell 
lies just farther south.  
A narrow segment of 
the planning boundary 
extends south beyond 
Payne Ave., taking in 
the multifamily 
residential lots 
between Darryl Drive 
and San Tomas 
Aquino Parkway. 
 

              
  

N 
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BLACKFORD STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

 BLK01 Improve Lighting General Services staff has upgraded the lighting in the parking 
lot at Starbird Park. Potential locations for new street lights 
surrounding the park and near Blackford High was presented to 
the community in February. 

A construction schedule will be developed by the project 
manager for the installation of new street lights approved 
by the community. 

BLK02 Access for Youth and Teens to 
Recreational Amenities 

PRNS, SJRA working together with the Council Office have 
identified a site across from Starbird Park for a new community 
facility that will be shared with a Community Policing Center.    

The community process began in February to identify the 
community’s needs for the new building and will continue 
into June. Acquisition negotiations are underway. 

 BLK03 Maple Leaf Shopping Center 
Improvements 

The Office of Economic Development continues to work with the 
property owner of the Maple Leaf Shopping Center. Landscape 
improvements were completed during this quarter.   

Staff will continue to work with property owner to 
encourage investment in exterior improvements. Code 
Enforcement talked to all businesses during the month of 
February. 

BLK04 Williams/Boynton Improvements The property owner has been contacted and is in communication 
with the SJRA project manager to enter into a facade 
improvement project agreement. 

SJRA staff will work with the property owner to develop 
designs for the improvements at the center and obtain 
required permits for development. 

BLK05 Street Tree Planting SJRA funds will be transferred to the Dept. of Transportation to 
pay for the removal of approximately 28 trees identified by the 
community. Approximately 17 sites were identified for planting 
new trees. Funds are available through an SJRA agreement with 
DOT and Our City Forest. 

Staff will continue their outreach efforts throughout the 
community to prepare stewardship agreements with 
homeowners and will prepare letters for notifying property 
owners who qualify for removal. Removal will begin in 
April. A planting project is planned for March 13th, 2004. 

BLK06 Traffic Calming Studies and Strategies DOT presented an update to the community at a NAC meeting 
on January 14th. The Street Smarts program was presented and 
volunteers conveyed interest in participating. A city-wide CDBG 
application was submitted in December which could provide 
funding for ADA ramps along Boynton Avenue. 

DOT staff will follow up with citizens interested in the 
Street Smarts program. A final PSM will transfer SJRA 
funds to the Dept of Transportation to build enhanced 
crosswalks at Boynton/Rhoda and Williams/Oakmont. A 
construction schedule has not been announced but may 
require coordination with the installation of ADA ramps. 
CDBG application review will occur this Spring and results 
announced in April. 

BLK07 Joint Use Agreements w/San Jose 
Water, Campbell Union School District 
and Faith Organizations 

Meetings have continued with members of the Immanuel 
Presbyterian Church regarding their interest in developing a 
garden for community use. City staff agreed to serve as a 
resource to provide information where required. 

Staff will continue to provide information to members of the 
Immanuel Presbyterian Church about gardens. 

BLK08  Improve Appearance of Colonial 
Gardens Apartment 

Housing Department staff met with the NAC in February to 
present their plans for a demonstration project at the Colonial 
Gardens Apartments to include rehabilitation and landscaping. 

Complete demonstration project in the Spring and plan 
community celebration around the completion. 

BLK09 Resolve Storm Drain Issues SJRA submitted a CDBG application for $400,000 to address 
storm drain issues in the neighborhood.  

CDBG application review will occur this Spring and results 
announced in April. 

BLK10 Improvement Plan for Underwood 
Apartments 

Housing Department staff meet with the NAC in February to 
present their plans for a demonstration project at the Underwood 
Apartments. 

Complete demonstration project in the Spring and plan 
community celebration around the completion. 
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Highway 17 

delineates the 
western edge of the 
Burbank/Del Monte 
SNI area.  While the 

Los Gatos Creek 
roughly forms the 

eastern boundary of 
the study area.  

West San Carlos 
Street is a major 

commercial corridor 
along the north side 
of the planning area.  

The planning 
boundary extends 

farther north of West 
San Carlos Street, 
taking in portions of 

Forest Ave, Park 
Ave, and The 

Alameda.  Fruitdale 
Ave, Southwest 

Expressway, and 
Interstate 280 

collectively form the 
southern border. 

              
  

N 
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

BRBK01aBuena Vista Park 
Development 

Project completed in December 2003.  

BRBK01b Scott Street Pocket Park
  
  

Staff continues to monitor real estate opportunities for acquisition. SJRA funds will be transferred to PRNS for land acquisition for the pocket 
park.   

BRBK02 Scott St./Auzerais Ave. 
Improvements 

$2,000,000 programmed in FY 04-05.   $760,000 is programmed for Scott 
Street improvements and $1.35 million is available for Auzerais Avenue.  
Options for improvements for Auzerais Avenue presented to the NAC in 
February. 

Develop timeline for design and construction in FY 04-05.  Staff will develop 
the costs for the improvements. 

 BRBK03 Freeway park over 
Interstate 280 

CalTrans has requested a feasibility study.  $305,000 programmed in FY 
04-05.   

Council to approve budget allocation for FY 2004-05.  CalTrans would conduct 
a feasibility study. 

BRBK04 Shared Use of 
Recreational 
Facility/Community Ctr. 
With San Jose Community 
College 

City is continuing to negotiate with property owner to acquire the land at the 
corner of Southwest Expressway & Fruitdale Ave for a 20,000 square foot 
neighborhood community center.  Architect has been hired to prepare a site 
plan proposal. 

Conclude conceptual negotiations with the developer in the next few months. 

BRBK05 Program/Services 
Inventory and Facility 
Needs Assessment 

The programs/services inventory and facility needs assessment is 
complete. 

Final report will be presented to the Council Office.  Inventory and needs 
assessment will be utilized by PRNS to help program the proposed community 
center. 

BRBK06 Annual Bulk Waste Pick-
up Program 

Dumpster day held on November 1, 2003.  24 dumpsters used.  NAC paid 
for four dumpsters in the Buena Vista neighborhood.   

A litter cleanup is scheduled for April 24, 2004.  A Dumpster Day is scheduled 
in May 2004. 

BRBK07 Strengthen Code 
Enforcement and Housing 
Programs 

Catalyst Consultant Group and Housing staff met with Richmond/Menker 
property owners on Oct. 28, 2003.  Consultant developed a timeline for 
Phase I. Ten of the 12 owners have contributed $6,000 toward a matching 
contribution of $65,000.  $65,000 from the General Fund was transferred to 
Housing in November 2003.    

Project expected to go to bid in February 2004.  Ground breaking event will 
follow award of contract on March 4, 2004. Construction is expected to begin in 
April 2004.  Project is expected to be complete in June 2004. 

BRBK08 West San Carlos/Bascom 
Avenue Economic 
Development 

West San Carlos Business Association has agreed to meet in early 
February to review zoning options with the Planning Department.  A 
crosswalk was installed.   

SJRA staff is reviewing the priorities with the Business Association.  Actions to 
be taken include: promoting retail, filling vacancies and selecting business 
nodes: Bascom/San Carlos and Meridian and San Carlos.  Staff will work with 
Burbank property owners to consolidate parking.   

BRBK09 Specialty Trolley Service 
along San Carlos and 
Bascom 

Feasibility of the trolley was included in the Economic Strategy Plan.  The 
plan concluded that there is no market for this service. 

No further action to be taken. 

BRBK10 Neighborhood Park along 
Los Gatos Creek at 
Auzerais 

The general plan amendment to designate the Del Monte site as a park will 
be brought forward in the spring of 2004.   

Approval of a general plan amendment in Spring 2004. 
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DELMAS PARK STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The Delmas Park 
Strong Neighborhoods 
Initiative area is 
bordered by State 
Route 87 on the east, 
West Santa Clara 
Street on the north, 
Interstate 280 on the 
south, and Bird 
Avenue on the west. 
 

              
  

N
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DELMAS PARK STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

DP01 Residential Parking Improvements The recommendation to establish the program was approved by 
the City Council in January.   

DOT began implementation in February 2004 by installing 
signage. 

DP02 Residential Speeding & Traffic 
Mitigation 

A traffic calming study and analysis of potential future 
development will be included in the study funded by SJRA. 

A draft study with recommended traffic calming measures will 
be presented to the neighborhood in May 2004. 

DP03 Mixed-Use Community Development 
and Preservation 

 
 

A General Plan Amendment to lower density in the general area 
of Bird, Delmas and I-280 was approved on August 19, 2003. 

Rezoning of the area from industrial to residential.  This 
rezoning began in February 2004 and will be complete in 
spring 2004.  The City Council will consider approving the 
rezoning in spring 2004. 

DP04 West San Carlos Streetscape 
Enhancements 

An inter-agency meeting between CalTrans, City, and SJRA 
staff to review State requirements for the street was held in 
June.  A schedule for project construction is currently being 
developed.    

Initial design work began in February 2004 and will be 
completed this summer.   

DP05 Improve Gifford Avenue Streetscapes Project will proceed in coordination with the West San Carlos 
project. 

A schedule for the project is currently being developed.    

DP06 Improve Auzerais Streetscapes An initial meeting between NAC chairs from both Delmas Park 
and Burbank Strong Neighborhood areas was held in April to 
create a mutual vision for the streetscape project.  DPW staff is 
exploring the feasibility of utility undergrounding.  SJRA 
submitted a CDBG grant for $700,000 to underground the 
utilities and improve the streetscape.    

Funding is programmed in FY 04-05.  Streetscape will be 
designed in conjunction with utility undergrounding project if 
CDBG approves funding in April 2004. 

DP07 Street and Sidewalk Improvements DOT will begin repair work in Fall 2004. Sidewalks have been marked.  Construction is funded for FY 
03-04 

DP08 Pedestrian Access to Gardner 
Academy 

This project will be designed jointly with Greater Gardner #2 Funding to improve circulation is programmed for FY 04-05. 

DP09 Noise Mitigation Airport sound intrusion study currently underway. The Airport 
has extended an offer to the NAC to either do a community 
presentation or simply provide brochures on how to insulate 
their homes to mitigate airport related noise.   

A community meeting will be held to analyze noise mitigation 
options. 

DP10 Neighborhood Open Space Staff is mapping all existing and planned open space in or near 
the Delmas Strong Neighborhood area including the Los Gatos 
Creek trail.  The General Plan designations have changed to 
show open space areas.  Potential park locations are being 
studied.  A dog park near the light rail tracks is currently being 
developed. 

When complete, map will be used to develop an open space 
implementation strategy. 
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EAST VALLEY/680 STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Located east of 
downtown San Jose, 
the East Valley/ 680 
SNI area is generally 
bounded by Alum 
Rock Avenue to the 
north, Ocala Avenue to 
the south, King Road 
to the west, and South 
White Road to the 
east. 
 

              
  

N
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EAST VALLEY/680 STRONG NEIGHBORHOOD 
 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

EV01 Tropicana Shopping Center 
Revitalization 

Demolition to buildings on the southeast corner are nearly complete.  
During this calendar year, King Road will be widened and new 
crosswalks, traffic signals, turning lanes, and street trees will be 
installed on both King and Story Roads.  SJRA provided site for PRNS 
coordinated community clean-up: 1080 cu. yards of trash; 20 cu. yards 
of televisions and monitors; 8 cu. yards of tires; 40 cu. yards of metal 
and concrete block were hauled away on January 31, 2004. 

SJRA will continue monitoring and cleaning the properties 
it owns on both corners.  SJRA will continue to update the 
NAC on project developments.   

EV02 Residential Speeding and Traffic 
Mitigation - East Valley/680 

The project manager has reviewed 30% of the identified traffic safety 
issues in the neighborhood. 

DOT will identify potential projects through its study of 
traffic issues raised by residents.  DOT will continue to 
implement basic traffic calming measures as determined 
by the study. 

EV03 Development of Affordable 
Housing 

There have been 13 Strong Neighborhood rehabilitation projects 
completed in this area, two are currently out to bid, one is under 
construction, two are on hold, and one is pending final funding 
approval.  92 additional applications have been submitted and are on 
hold pending additional funds. 

Identify large multi-family opportunities for housing 
renovation or new development. 

EV04 Sound Walls-Noise Mitigation The project manager has interviewed acoustical engineers.    SJRA to transfer funds to DOT for the project in March.   
EV05 Sidewalk Installation & Repair SJRA has transferred funds to DOT for this project. City staff submitted 

CDBG application for $920,000 for 298 ADA accessible ramps in this 
area. 

DOT will implement priority areas for sidewalk, curb, gutter 
and ADA ramps.  Staff will work with residents to develop 
a strategy to renovate unsightly park strips throughout 
construction in 2004-2005. 

EV06 Create Additional Facilities for 
Community and Enhance Rec. 
Activities  

The relocation of the Hillview Library to Fischer Middle School is 
underway.  Due to development constraints, improvements to the 
existing library site will be limited to interior renovations required to 
bring the building up to compliance.   

The relocation is scheduled to be completed by October 
2006.  Funding for program and design development is 
programmed in FY 04-05.   

EV07 Community Policing Initiatives Staff is working with SJPD at Poco Way Apartments.  PRNS staff 
signed up 72 businesses on Story Road NBD for STOP Program to 
permit SJPD to enter businesses to remove public nuisance.   

Crime prevention program will give presentations to all 
neighborhood associations by March 2004.  Remaining 
businesses are being targeted for recruitment of STOP 
Program.   

EV08 Improve and Expand Homework 
Centers 

City Staff conducted focus group at January NAC meeting to evaluate 
program efficacy. 

City staff to conduct eight additional focus groups district-
wide and will present to the City Council in February 2004. 

EV09 Abandoned/Inoperable Vehicles Code Enforcement’s Vehicle Abatement is working in Sierra 
neighborhood to address issues related to car parked “for sale” in 
neighborhood. 

Code Enforcement will continue to provide responsive 
assistance to community.   

EV10 Street Sweeping DOT staff met with neighborhood association presidents to get on 
agendas for upcoming Neighborhood Association meetings.   

Neighborhoods will determine priority areas with DOT by 
May 2004.  .   
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Coyote Road to the 
North, U.S. 101 to the 
East, Blossom Hill 
Road and Monterey 
Highway to the South, 
Roeder Road and 
Rahway Drive to the 
West border the Great 
Oaks/Edenvale SNI 
Neighborhood 
 

              
  

N
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

E/GO01 Great Oaks Neighborhood 
Community Facility 

Construction documents and specifications completed.   Bid project in February 2004.  Award contract in March 
2004.  Groundbreaking is anticipated in April 2004. 

E/GO02 Replace Existing Non-Code 
Compliant Portable 

Construction documents and specifications completed.      Bid project in February 2004.  Award contract in March 
2004.  Groundbreaking is anticipated in April 2004.   

E/GO03 Edenvale/Great Oaks Community 
Center 

At the January 2004 NAC meeting, staff proposed a community 
asset and needs assessment to determine any gaps in community 
programs or facilities to begin FY 04-05.  Community is in 
agreement. 

Prepare scope and schedule of assessment workplan by 
March 2004. 

E/GO04 Community Garden New project manager identified and met with Strong 
Neighborhoods Initiative team on 1/21/03 to develop workplan.  
Project funding programmed for FY04-05.   
 
 

Conduct a site selection tour with subcommittee in 
February 2004.  

E/GO05 Edenvale/Great Oaks Skatepark New project manager has been identified and is working with staff 
to develop work scope, schedule and community engagement 
direction.  Project funding is in place FY03-04 

Provide project scope and schedule in February 2004.  
Staff to finalize PSM in March 2004. 

E/GO06 Neighborhood Tree Planting Community planted 21 street trees in November 2003.  A total of 
145 trees planted to date. 

The next tree planting is scheduled for March 2004. 

E/GO07 Traffic Improvements around 
Neighborhood Schools (Access 
Enhancement Program) 

Study completed in 2002.  Project funding programmed for FY04-
05. 

Provide project scope, schedule and budget in March 
2004. 

E/GO08 ADA Curb Ramps CDBG funding has been approved for the installation of 111 curb 
ramps. Update on project will be provided at each monthly NAC 
meeting. 

Award contract in March 2004, and commence 
construction by May 2004.  Completion date is expected to 
be November 2004. 

E/GO09 Residential Speeding and Traffic 
Mitigation 

Project is completed.  Two road bumps installed on Snow Drive.  
Ten stop signs installed through neighborhood streets.  Eight 
curbs painted red.   

 

E/GO10 Improve Street Lighting Installed 9 new street lights, retrofitted 3 existing lights and 
trimmed 1 street tree through CDBG funding.  SJRA matching 
funding is available FY03-04.  Project manager and staff are 
seeking a gap funding of $40k to complete project from NAC. 

Provide revised project scope and schedule in February 
2004.  NAC will vote to authorize gap funding in March 
2004 during their Board retreat.   
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The FWBT planning 
area is located a mile 
and a half east of 
downtown San Jose.  
Coyote and Lower 
Silver Creeks run to 
the west and north, 
respectively. Except 
for the “Little Portugal” 
and “Anne Darling” 
neighborhoods, US 
Highway 101 forms the 
eastern boundary and 
Interstate 280 forms its 
boundary to the south. 
 

              
  

N
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
 
ACTION ITEM STATUS NEXT STEPS 
FWBT01 William and 24th 

Redevelopment  
The facade improvement project at the El Gallo Colorado building has 
received all required permits and the construction project is out to bid.  

Construction to begin Summer 2004. 

FWBT02 McLaughlin Streetscape 
Improvement and 
Pedestrian Enhancement 

Currently in pre-development phase. Project manager attended the January 
NAC meeting to discuss preliminary improvement plans.   

Project Manager will work with the Dept of Transportation 
and the Dept. of Public Works to finalize plans based on 
community input during the month of March. 

FWBT03 33rd & McKee Pedestrian 
and Traffic Improvements 

DOT staff continues to work closely with SJUSD and the Agency to plan a 
median island project on McKee Rd. DOT is upgrading the signal and is 
making improvements to the crosswalks to increase safety for pedestrians 
at the intersection of 33rd Street and McKee Road. Interim improvements will 
include retiming existing signal and removal of one crosswalk.   

Interim improvements are anticipated in April 2004. 

FWBT04 McKee and 33rd 
Redevelopment 

The City Attorney’s office case against the property owner of the Anne 
Darling Shopping Center began in February 2004. Past and present 
neighbors participated as witnesses in the case. 

All SJRA support for improvements  on-hold pending 
outcome of litigation.  The court is anticipated to rule in 
early March. 

FWBT05 Selma-Olinder Park The ball fields at Selma Olinder opened this quarter and a groundbreaking 
ceremony was conducted for the park in November. Site clearance has 
begun and construction will begin soon. 

The PSM is currently in preparation to transfer SJRA funds 
to PRNS in March 2004. 

FWBT06 Williams Street Traffic 
Calming 

The project manager will attend the January NAC meeting to present ideas 
and receive input. 

Identify community liaison. Seek neighborhood agreement 
on project scope. Develop preliminary designs for 
neighborhood review.  

FWBT07 Coyote Creek Trail 
Development 

Preliminary study and design being conducted with support from State of 
California environmental grant.  The Coyote Creek Task Force has met  to 
develop the alignment plan for the trail. Their second meeting was held 
January 21st, 2004 

The third meeting will occur on April 21st at Watson 
Community Center where plans for the alignment will be 
finalized. 

FWBT08 Housing Rehabilitation 
Programs 

Housing rehabilitation projects were approved and started. $40,000 has 
been set aside for a demonstration project in the Jeanne Ave/ Forestdale 
Area. Three property owners have been contacted and committed to 
matching the funds with their own money. SNI staff worked with a 
homeowner on Melody lane to submit a housing rehab application to 
ReBuilding Together Silicon Valley for an April 2004 volunteer housing 
rehabilitation project. 

Housing Department staff will meet with Jeanne Ave/ 
Forestdale Property Owners to review plans for matching 
funds and work out details for rehabilitation of units in 
March 2004. 

FWBT09 ESC-AR Parking Strategy Staff remains in contact with VTA to receive periodic updates on the status 
of their projects. 

Keep VTA in communication with the community and work 
with the community to better define the project. 

FWBT10 Youth & Teen Activities SNI staff worked with Anne Darling School to submit a ReBuilding Together 
Silicon Valley application for renovating the school cafeteria. CityYear Corps 
members organized a tree planting and educational opportunity for Starfish 
Corps members at Anne Darling School. MACSA began a Street Reach 
program in the McKinley/ Bonita area to target at-risk teens. 

Continue close coordination with City Year. Complete 
press releases to bring media attention to the ReBuilding 
Together and tree planting projects. 
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GATEWAY EAST STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The Gateway 
East community is 
situated on the 
east side of San 
Jose, immediately 
east of Highway 
101 and north of 
Highway 280.  
The community is 
comprised of 
Mayfair West and 
Plata Arroyo, 
which are distinct 
neighborhoods.  
Mayfair West is 
bordered by 
Highway to the 
west, King Road 
to the east, Alum 
Rock Avenue to 
the north, and 
Highway 280 to 
the south.  Plata 
Arroyo is 
bordered by King 
Road to the west, 
Alum Rock 
Avenue to the 
South, and Lower 
Silver Creek to 
the east. 

              
  

N
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GATEWAY EAST STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

GE01 Neighborhood Center Representative from NAC will sit on the Mayfair Center Expansion 
Community Task Force to provide input for programming needs.      

Meeting space has been secured at Mexican Heritage 
Plaza for community meetings. 

GE02 Sanitary Sewer Improvements DPW submitted CDBG application for $950,000 match for remote 
video assessment and improvements to sewer laterals.  DPW has 
completed 75% of video inspection of sanitary sewer mains and 
manholes.  Demonstration project to begin lateral work in Plata 
Arroyo Neighborhood this Spring.   

SJRA to transfer $350,000 for the project to DPW in 
March.  CDBG application review will occur this Spring and 
results announced in April. 

GE03 Storm Drain Improvements Project scope redefined to replace curb and gutters to eliminate 
“ponding” in streets. 

SJRA to transfer $75,000 for the project to DPW in March.   

GE04 Housing Improvements Housing Department attended December NAC meeting and is 
working closely with neighborhood associations to identify homes 
that qualify for emergency housing rehab funding. 

Continue to identify homes eligible for available funding. 

GE05 Park and Recreation Facilities 
Improvements (Improvements at 
Plata Arroyo Park, Zolezzi Park 
and community access to the PAL 
stadium) 

Staff from the City and SJRA are working to identify opportunities 
to improve Zolezzi and Plata Arroyo Park.  Staff is also consulting 
with the Santa Clara Valley Water District to identify opportunities 
to capitalize on the Water District’s project at Plato Arroyo to 
further the development of the trail. 

Develop options for improvements and review with the 
NAC. 

GE06 Community Garden Negotiations to acquire access to the vacant property adjacent to 
Highway 101, between Alum Rock Avenue and East San Antonio 
Street are on-going. 

Work with PRNS staff to develop a development plan for 
the community garden.   

GE07 Street Improvements Funding available for street section improvements on King Road 
at Wilshire Blvd. and E. St. James.   

SJRA to transfer $400,000 for the project to DOT in March.   

GE08 Traffic Calming DOT has begun to investigate traffic calming issues identified in 
improvement plan.    

DOT to provide a presentation to the community on traffic 
calming in March 2004.   

GE09 Streetscape Beautification Staff is working with the NAC to clarify the scope of this project. The project manager will meet with the community to 
define the scope of the project.   

GE10 Enhance Public Lighting Levels DPW submitted a CDBG application for 14 new, 14 modified and 
two relocated streetlights. 

CDBG application review will occur this Spring and results 
announced in April. 
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GREATER GARDNER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Located about two miles 
southwest of downtown 
San Jose, the Greater 
Gardner SNI area is 
bordered by Interstate 
280 on the north, Willow 
Street on the South, 
Guadalupe 
Expressway/Rte.87 on 
the east and the Los 
Gatos Creek on the west. 

 

              
  

N
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GREATER GARDNER STRONG NEIGHBORHOOD  
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

GG01 Street and Sidewalk 
Improvements - Greater Gardner 

SJRA submitted a CDBG application to provide $2.2 million funding for 
three additional street segments.  The Agency will transfer $223,000 
for design to DPW in early March. 

Once funding is appropriated to DPW, the project manager 
will begin design of the project.   

GG02 Parking, Traffic Circulation, & 
Pedestrian Access  to Gardner 
Academy  

The traffic portion of the project was completed in January 2003.  
$330,000 is available in FY 04-05 for additional pedestrian and traffic 
improvements.     

Staff will discuss options and cost estimates with the NAC.  

GG03 Fuller Ave. Open Space A meeting was held on November 23, 2003 with Councilmember Ken 
Yeager, City and Agency staff and NAC representatives on the status 
of the project and next steps.  On January 21, 2004, the PRNS project 
manager provided information to the Parks Commission on the Master 
Plan for the park.  

A community meeting is scheduled for March 22 to finalize 
the park design.  The PRNS project manager will obtain 
environmental clearance for the project and finalize the 
Master Plan for approval by the Parks Commission and City 
Council in September 2004. 

GG04 Initiatives to Improve Housing 
Conditions - Greater Gardner 

In October 2003, Code Enforcement conducted sweeps on 1,854 
parcels and issued 58 warnings.  Between October and December 
2003, staff marked 31 vehicles, issued 27 citations and towed 19 cars.   

Code Enforcement will continue to monitor area for 
inoperable vehicles and reoccurring blight. 

GG05 Retail Development - Greater 
Gardener 

Three applications for facade grants have been submitted and 
approved.  These facade improvements will be submitted for bid, and 
contractor(s) engaged. Two businesses have declined to participate.   

Funding for the façade improvements is programmed in FY 
04-05.   Design of the improvements will begin in Summer 
2004.  Staff will continue efforts to solicit participation from 
the remaining businesses.    

GG06 W. Virginia St. Streetscape An Agency project manager has been assigned and will implement this 
project in conjunction with the Delmas Streetscape and Pedestrian 
Crossing Improvements Project.     

The Agency project manager will meet with the NAC to 
discuss design of the streetscape improvements in spring 
2004.     

GG07 Delmas Streetscape and 
Pedestrian Crossing 
Improvements  

An Agency project manager has been assigned and will implement this 
project in conjunction with the W. Virginia Streetscape Project.     

The Agency project manager will meet with the NAC to 
discuss design of the streetscape improvements in spring 
2004.     

GG08 Residential Traffic Calming - 
Greater Gardner 

Median islands were installed on Delmas at Coe and Hull at Bird; a 
bulbout, median island and choker were installed on Delmas at Willow; 
speed bumps were installed on Hull; and stop signs were installed on 
Delmas at Coe and Delmas at Hull. The project was completed in 
December 2003. 

Additional residential traffic calming projects will be 
coordinated with the school traffic calming project (GG02 
above).  Staff will discuss options and cost estimates with 
the NAC. 

GG09 Bird Ave. Streetscape and Traffic 
Calming 

The Agency project manager has toured the site and determined that 
20 light poles can be painted with the available funding.   

The Agency will transfer $10,000 to DOT to paint the light 
poles.   

GG10 Neighborhood Open Space: 
Greater Gardner 

As part of this action item the renovation project at Biebrach Park 
began on August 15, 2003.   

A ribbon cutting ceremony for the opening of the renovation 
project at Biebrach Park took place on February 12, 2004.  
Staff will continue to explore additional open space 
opportunities as they arise. 
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Boundaries: 
Almaden 
Expressway borders 
the Hoffman/Via 
Monte Strong 
Neighborhoods 
Initiative area to the 
east, Blossom Hill 
Road to the north, 
Guadalupe Creek to 
the south, and 
Pioneer High School 
to the west.   
 

              
  

N
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

H/VM01 Hoffman/Via Monte SNI 
Neighborhood Center 

Seven sites have been identified and are presently under review. Staff will coordinate with the Council office to analyze site 
feasibility and select site. 

H/VM02 Community Policing Initiatives - 
Hoffman/Via Monte 

SJPD staff continues to patrol area both by vehicle and on foot.  Efforts 
are being made to eliminate abandoned vehicles in the area.  SJPD 
project manager is coordinating communications with other SJPD units, 
such as Narcotics, to keep abreast of investigations that impact 
neighborhood residents.     

Produce status and progress reports to be issued to the 
Hoffman/Via-Monte Strong Neighborhoods Initiative office. 
 

H/VM03 Inoperable/Broken Streetlights This project is complete.  A letter to property owners requesting 
involvement with the lighting issue has been sent. 

Staff will continue to make contact with property owners 
and encourage them to report to either PG & E or the City 
the existence of inoperable/broken streetlights. 

H/VM04 Alleyway Enhancement SJRA submitted a CDBG application to provide funding in the amount 
of $5.2 million for alleyway improvements, including adequate 
underground drainage, laterals to public streets and re-paving.      

CDBG application review will occur this spring and results 
will be announced in April 2004. 

H/VM05 Joint Towing Agreement Property owners signed a joint towing agreement.   Obtain scope of service letter from F&M Towing, attach 
letter to agreement, and send agreement to property 
owners. 

H/VM06 Residential Landscape 
Improvements  

A mini-groundbreaking took place on December 22, 2003.  Two 
demonstration properties are currently under construction.   

Work with Our City Forest on tree establishment. 

H/VM07 Neighborhood Watch A portion of a $15,000 SNAP grant is being used to purchase 
promotional items in order to encourage and increase attendance.   

Continue to develop a viable plan for implementing a 
Neighborhood Watch program for the area. 

H/VM08 Neighborhood Clean-Ups: 
Hoffman/Via Monte 

A Litter Clean-Up was held on January 12, 2004.  Participants included 
15 Pioneer High School students and members of South Hills 
Community Church.  Anti-Graffiti Program supplied materials.  SJ 
Conservation Corp performed a monthly general clean up on January 
14, 2004. 

Staff will continue to work with the community to schedule 
regular clean-ups. 

H/VM09 Improved Access to Pioneer 
High School 

The NAC has requested that staff set up a meeting with San Jose 
Unified School District to discuss improved access to facilities at 
Pioneer High School.      

Schedule meeting with San Jose Unified School District. 
 
 

H/VM10 Perform Lighting Assessment 
Near Proposed Neighborhood 
Center  

The assessment of lighting on the high school site is contingent upon 
the location of the neighborhood center (Action Item #1).   

Select neighborhood center site. 
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K.O.N.A. STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Located east of 
HWY 101, south 
of Story Road and 
north of Tully 
Road. The 
eastern boundary 
stretches from 
Story Road down 
King Road to 
Ocala Ave, then 
to the Reid-
Hillview Airport 
between Ocala 
Ave and Tully 
road.   

 

              
  

N
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K.O.N.A. STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

KO01 Improve appearance of 
residential areas by maximizing 
use of Housing Department’s 
Housing Improvement Program 

At the end of December, ten projects were under construction, five 
projects were out to bid, and two projects had been completed.  
Ten projects were completed in Fiscal Year 2002-03, the first year 
of the program. 

Housing Department will complete the 33 projects scheduled for 
this fiscal year.  The NAC will sponsor a volunteer paint-a-thon 
later this calendar year using funds from their SNAP grant. 

KO02 Implement a comprehensive 
strategy to reduce bulky waste 

The NAC voted to use this funding to produce and distribute 
coupons for household disposal of bulky waste items.   

SJRA staff are preparing a Project Service Memorandum with 
ESD to produce and process the coupons. 

KO03 Coordinate with Boys & Girls 
Clubs to improve building and 
outdoor facilities 

Boys & Girls Clubs’ architect is finishing the design drawings for 
the Clubhouse building improvements. 

SJRA has prepared an Owner Participation Agreement with the 
Clubs that will be brought to the SJRA Board in February.  The 
Clubs will apply for permits and bid the project in February. 

KO04 Evaluate traffic complaints and 
address them with appropriate 
measures 

95% of traffic calming studies requested in the neighborhood plan 
have been completed. 

DOT, SJRA, and PRNS staff will recommend capital traffic 
calming projects to be implemented next fiscal year. 

KO05 Build partnerships with schools 
to improve appearance of sites 
and facilities 

PRNS submitted a CDBG application in December for $1.55 
million to build a school hub at Hubbard Elementary School. 
 
 

NAC members, PRNS and SJRA staff presented the proposed 
project at CDBG application hearings in February.  PRNS and 
SJRA project managers will develop a project strategy in 
February.   

KO06 Strengthen code enforcement 
program 

In November and December, seven citations were given for blight 
abatement and 28 new cases opened.  In December, 24 vehicles 
were marked, 17 cited, and 8 towed. 

The Code Enforcement inspector for this neighborhood will 
continue to attend monthly NAC meetings to report on his work 
and respond to concerns and new cases.  

KO07 Improve Welch Park 
landscaping, lighting, community 
facility and parking 

PRNS submitted a $450,000 CDBG application in December for 
funding to build the first phase of park improvements next year.  
PRNS and SJRA staff have selected project managers for the 
design development of the project as well as the potential park 
master plan update. 

SJRA and PRNS staff will develop the design for the first phase 
of improvements.  NAC members and PRNS and SJRA staff 
will present the proposed project at CDBG application hearings 
in February. 

KO08 Install additional trees and 
landscaping to improve 
appearance of streets 

The NAC neighborhood beautification sub-committee selected 
three tree-planting projects to implement this fiscal year with Our 
City Forest.  The first tree-planting event was held on Cunningham 
Avenue east of King Road on January 24, with the help of the 
Boys & Girls Clubs, West San Jose Kiwanis Club, and City Year. 

The NAC neighborhood beautification sub-committee will 
schedule and prepare for their next tree-planting event. 

KO09 Repair broken & cracked 
sidewalks & complete ADA 
compliant ramps 

SJRA submitted a $1.6 million CDBG application in December for 
ADA curb ramps in the East Valley/680 Communities, K.O.N.A. 
and West Evergreen.  150 ramps are requested in K.O.N.A.   

NAC members and SJRA, PRNS, and DOT staff in the three 
neighborhoods will present the proposed project at CDBG 
application hearings in February. 

KO10 Make short-term/interim security 
and aesthetic improvements at 
the Story & King Shopping 
Center 

Improvements to the southeast corner are underway.  During this 
calendar year, King Road will be widened and new crosswalks, 
traffic signals, turning lanes, and street trees will be installed on 
both King and Story Roads. 

SJRA will continue monitoring and cleaning the properties it 
owns on both corners.  SJRA will continue to update the NAC 
on project developments. 
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MARKET/ALMADEN STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
San Jose 
Convention 
Center on the 
north boundary, 
South Market 
Street on the 
east, I-280 to the 
south, and 
Almaden 
Boulevard to the 
west. 

              
  

N
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MARKET/ALMADEN STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

MA01 Convert Caltrans Easement 
into Park 

Caltrans has approved the conceptual plan for Reed Street Park.  Safety 
conditions include installation of a chain link fence and guardrail above the 
park along Highway 280.  Project Manager met with the NAC in February for 
community input regarding schematic park design.  Civil survey and 
environmental Phase I was conducted in February. 

SJRA funds will be transferred to DPW  for this project in March 
2004.  General Services is negotiating the site lease with Caltrans.  

MA02 Potential New Development 
Should Follow Design 
Recommendation Set Forth in 
the Neighborhood Plan 

An informational presentation on the Downtown Zoning revision process 
was given to the NAC in May 2003.   

The revised Downtown Zoning Ordinance is scheduled to be 
considered by City Council in March 2004.  

MA03 Acquire and Rehab. 75 West 
William 

Property owner is seeking Superior Court decision regarding whether the 
property is now in compliance with previous code violations.   

Neighborhood Housing Services will contact the owner regarding 
appraising and making an offer on the property. 

MA04 Establish Market/Almaden as 
Conservation Area 

Dill Design historic report due to be completed in February.   Project manager to discuss findings of report and next steps 
toward Historic Conservation area with the NAC in March 2004.  
City Historic Preservation Officer to bring Conservation Area 
Establishment Process to Council for approval in spring 2004. 

MA05 Ensure Design for Convention 
Center Follows 
Recommendations 

Convention Center Expansion is contingent upon approval of a new ballot 
measure to be held via Special Election or General Election in the future.   

Neighborhood recommendations contained in the plan will be 
provided to the appropriate staff upon initiation of design 
development of a future convention center expansion. 

MA06 Design and Implement 
Pedestrian and Bike Safety 
Improvements 

Project Manager discussed public improvement options with NAC on 
January 20, 2004.  NAC provided input on neighborhood preferences.  
Project Manager forwarded cost estimates of project options to NAC in 
February 2004.   
 

NAC will vote on public improvement project option.  Design 
development of approved project will then be initiated.  

MA07 Install Ped Safety 
Improvements on Market at 
Balbach, William and Pierce 

Project Manager discussed public improvement options with NAC on 
January 20, 2004.  One option was to design and install a traffic signal at 
Market Street and Balbach Street.  Project Manager forwarded the cost 
estimate for the traffic signal to the NAC in February 2004.   

NAC to vote on whether to approve this option.  Project Manager 
would coordinate any project activity with Caltrans.  Expenditure of 
funds under Priority 7 would require a shift of funds from Priority 6.   

MA08 Initiate Traffic Calming Study The traffic study is subject to tenant occupation of the Sobrato Building on 
Almaden Boulevard.   

Traffic study is contingent upon tenanting of Sobrato Office Tower. 

MA09 Pedestrian Enhancements on 
Market Street 

Project Manager discussed public improvement options with NAC on 
January 20, 2004.  NAC provided input on neighborhood preferences.  
Project Manager forwarded the cost estimates to NAC in February 2004. 

Expenditure of funds under Priority 9 would require a shift of funds 
from Priority 6.   

MA10 Ensure Underground Utilities 
Throughout Market/Almaden 
Remains a Citywide Priority 

In current 5-Year Work Plan, public outreach regarding undergrounding  is 
to begin in Market-Almaden during the Summer 2004.  Implementation is 
scheduled for the Winter 2004.   

Implementation is contingent upon utility company resources.  
Project Manager will meet with utility companies to review project 
schedule for a winter 2004 implementation. 
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MAYFAIR STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Interstate 680 to 
South and East, 
Alum Rock 
Avenue to the 
North and King 
Road to the West 
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MAYFAIR STRONG NEIGHBORHOOD  
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

MAY01 Establish new Adult Learning Center Community Center Program & Design Development initiated 
with community on January 29, 2004.  Internal City Steering 
Committee and Community Task Force established.  Funding in 
FY 04-05 for adult learning center is to be merged with City 
Park Bond funding of $9.58 million for a joint community/adult 
learning center. 

Hold Internal City Steering Committee, Community Task 
Force meeting and plan first community meeting in February 
2004.  PRNS and Agency to move forward preparing a 
program and conceptual plans for the combined facility. 

MAY02 Construct a new library Staff is exploring options to incorporate library services either 
into the Mayfair expansion project or through joint venturing 
with local CBO/schools. 

Develop a short-list of viable options and meet with the 
community to obtain input. 

MAY03 Build more affordable housing 
particularly for families and seniors 

Housing staff is currently reviewing projects to identify 
opportunities for construction. 

Mayfair Improvement Initiative will present Mayfair housing 
plan in March 2004.   

MAY04 Upgrade street lighting throughout the 
neighborhood to meet current 
standards 

SJRA transferred $800,000 to DPW for streetlights.  Project Manager will work with SJRA to coordinate outreach 
with Block Captain Network and community leaders.  Design 
to be completed in June 2004 

MAY05 Enhance collaboration and 
communication between the police 
and community 

Community continues to develop Block Captain network near 
schools.  Police continue to attend community meetings to 
address community concerns.  

Conduct an analysis of available block captains within area to 
develop appropriate outreach strategy and coordinate with 
SJPD. 

MAY06 Increase gang prevention and 
intervention programs and activities 

“Right Connection” providing focused services to the immediate 
neighborhood.  Community-based organizations continue to 
provide services to community.   

Citywide strategy is being developed in partnership with 
school districts and community-based organizations to calm 
gang violence.   

MAY07 Investigate traffic issues; develop, 
review &  implement traffic calming 
plan 

SJRA submitted a CDBG application for $110,000 to install 
eight traffic islands on local streets at arterials. 

CDBG application review will occur this Spring and results 
announced in April. 

MAY08 Implement a neighborhood 
cleanliness, open space, environ, 
education campaign 

County Household Hazardous Waste Program secured funding 
for pilot study to educate and provide resources to recycle 
motor oil and household batteries.   

A new community based organization, Nuestro Hogar, is in 
the process of adopting a portion of Lower Silver Creek 
within the neighborhood.  An integrated Pest Management 
workshop is scheduled for May 2004.   

MAY09 Improve employment assistance and 
programs for all Mayfair workers 

OED is planning a community presentation on the Workforce 
Investment Network in March 2004. 

The new Deputy Director of the Workforce Investment 
Network will be introduced to the community as soon as 
possible. 

MAY10 Support a proportionate increase of 
homeowners to renters in Mayfair 

The staff of the Mayfair Initiative is working with Neighborhood 
Housing Services Silicon Valley (NHSSV) on outreach to the 
community for homeowner readiness.  

Community to plan a “Housing Fair” in Spring 2004.   
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SPARTAN/KEYES STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The general 
boundaries for 
the Spartan 
Keyes SNI area 
are Interstate 
280 on the 
north, Senter 
Road and 12th 
Street on the 
east, Humboldt 
on the south, 
and 1st Street 
on the west. 
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SPARTAN/KEYES STRONG NEIGHBORHOOD  
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

SK01 Develop Public Open Space at Story 
Road Landfill 

The second Coyote Creek Trails Feasibility Study Community 
Meeting took place on January 21, 2004.  A tour was conducted 
in January with City staff and the community liaison to prepare 
the May creek clean-up project. 

$305K in SJRA funding is available this year for the project. A 
team of staff in close coordination with the community liaison are 
planning the use of these funds. A creek clean-up is planned for 
May 15, 2004. 

SK02 Prepare Neighborhood Traffic 
Calming Plan 

Design of the signal at 7th and Martha is in progress.  SJRA has 
transferred $924,000 to DOT to implement traffic calming 
projects. DOT attended the February NAC meeting to discuss. 

The traffic signal for 7th and Martha project will go out to bid in  
Fall 2004. 

SK03 Improve Keyes Street Streetscape  The project manager met with the community in February to 
discuss preliminary designs for the streetscape project.  SJRA 
will replace portions of sidewalks and plant trees along Keyes 
Street.  The NAC received a SNAP Grant for improvements 
such as trellises, planter boxes, and large planters. 

SJRA Project Manager has completed project design, and the 
project went out to bid in February.  Planting and sidewalk repair 
is anticipated to be completed by July 2004. 

SK04 Revitalize and Attract Neighborhood 
Friendly Businesses Along Keyes 
Street  

The Planning Commission approved the “Art Arch” project on 
5th and Keyes and the staff initiated a General Plan amendment 
to change all of Keyes Street to General Commercial. A new 
dry cleaner moved into the neighborhood and started business 
at 7th and Keyes in November 2003. The French Bakery 
opened an improved storefront and now sells a variety of baked 
goods (mainly Mexican pastries) out their front door to eager 
residents. Reviews are good. 

SJRA staff continues to work with the property owners who have 
expressed interest in the facade improvement program. Individual 
programs are being defined, but construction is anticipated by 
early Summer 2004. 

SK05 Neighborhood Park in Martha 
Gardens Area  

Planning Commission and City Council approved the Martha 
Gardens Specific Plan in December 2003.   

PRNS is developing a park financing strategy. 

SK06 Develop Art Oriented uses in Martha 
Gardens Area  

Core Development’s proposed housing project will provide 
live/work artist space and an art gallery.  Bestor Park will 
include public art installations and stamped sidewalks.  

Park construction will begin March 2004 and is anticipated to be 
complete in October 2004. 

SK07 Mitigate Neighborhood Noise Levels  SJRA has budgeted $60,000 in FY 03-04 for a noise study. The 
project manager attended the February NAC meeting to better 
define the project scope. Funds will be transferred in March 
2004. 

DOT will hire a consultant to complete the noise study. 

SK08 Improve Access to Elementary 
Schools  

DOT recommends the construction of ADA ramps along Martha 
Street to provide a safe passage to school.    

Spartan Keyes neighbors are exploring grant opportunities to 
install better lighting under the 7th Street, 10th Street and 11th 
Street underpasses. 

SK09 Explore Opportunities for a 
Neighborhood Elementary School  

PRNS staff completed a neighborhood survey, which provided 
useful information about residents and children in the 
neighborhood. 

Conduct meetings with San Jose Unified and Franklin-McKinley 
School Districts to explore opportunities.  

SK10   Martha Street Pedestrian/Bicycle 
Corridor 

NAC received SNAP Grant funds to support beautification 
projects on Martha Street.  DOT, Planning and SJRA are 
meeting to develop a Pedestrian Corridor Policy.  This Policy 
will help to better define the critical elements of a good 
pedestrian corridor and standardize the City’s approach.   

The NAC is coordinating a tree planting in conjunction with Our 
City Forest in March.  Continue to refine the pedestrian corridors 
policy and plan for additional projects on Martha Street as 
required. 
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THIRTEENTH STREET STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries:  
The general 
boundaries for the 
13th Street SNI 
area are U.S. 101 
on the north, 
Coyote Creek on 
the east, San 
Fernando and 
East Santa Clara 
St. on the south, 
and an area 
varying between 
North First and 
North 10th Streets 
on the west. 
 

              
  

N 
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THIRTEENTH STREET STRONG NEIGHBORHOOD  
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

13S01 Couplet Conversion: 3rd/4th 
and Julian/St. James 

Scope of service to include the hiring of BKF Engineers, 100% design work 
for the 3rd & 4th Street couplet, gateway and traffic calming master plan, 
railroad crossing design and construction, project management and railroad 
crossing inspection.   

SJRA funds to be transferred to DOT in March 2004.  Design 
phase for 3rd and 4th Streets to begin in June 2004 and completed 
by October 2004.  Construction of 3rd and 4th Street conversion 
expected to begin in FY 04-05.  Design and construction of 
railroad crossings to be completed by October 2004.                

13S02 13th Street Mixed Use 
/Neighborhood Business 
Corridor 

Three Facade Improvement Projects have been designed.  One project has 
been bid; two projects are in the process of final revisions in preparation of 
submittal for Site Adjustment Permits from Planning. Staff is initiating 
conversations with additional potential applicants.  

Once Site Adjustment Permits are secured, the projects will 
proceed to bid process.  

13S03 13th Street Streetscape 
Improvements 

Project was awarded to the lowest bidder, Golden Bay Construction, for 
$645,000 in December 2003. Project Manager presented update to NAC on 
January 15, 2004 and to 13th Street Business Association on January 22, 
2004.    

Issue Notice to Proceed once the construction contract is 
executed in February.  Construction will take place through July 
2004.  

13S04 Residential Speeding and 
Traffic Mitigation - 13th St 

DOT attended Traffic Subcommittee meetings in November and December 
to solicit community input regarding speeding traffic on N. 18th Street.  DOT 
has agreed to install temporary traffic circles at the intersections of E. 
Empire and Jackson and N. 18th Streets to help mitigate traffic.   

Traffic circles project to begin in April 2004. 

13S05 Pedestrian-Friendly 
Corridors 

70 volunteers from the Horace Mann and Julian /St James neighborhood 
planted 46 trees along the St. John St. pedestrian corridor on November 8, 
2003. 

Future tree plantings will be discussed at the 13th Street Traffic 
Committee meeting in March 2004.   

13S06 Medical Services 
Availability 

A Technical Advisory Committee (TAC) was formed in November 2003 and 
reviewed the Request for Proposal (RFP) for a consultant to conduct a study 
on medical services in the 13th Street neighborhood area.  

Select consultant by March 2004.  Study to be conducted once 
consultant is secured.  TAC and community members to review 
study once completed and determine next steps based on the 
defined needs reflected in the study.   

13S07 Initiatives to Improve 
Housing Conditions - 13th 
St 

 

Code Enforcement submitted article to neighborhood association 
newsletters.  Code Statistics for November and December include the 
following: vehicles - three marked, one cited, two towed; sweeps - one cited; 
cases open – two. 

Continue to distribute Code-related article to 13th Street 
neighborhood groups in February 2004.    
 
  

13S08 Backesto Park Renovation Renovation of the restrooms has begun.  CDBG grant submitted by PRNS 
for $286,023 (FY04-05) and $285,300 (FY05-06) to include pedestrian-
scaled lighting around the perimeter of the park and wooden arbors for the 
Bocce ball courts.  Friends of Backesto Park have applied for a Community 
Foundation grant for $5,000 through the Northside Neighborhood 
Association for a cobblestone gateway at Backesto Park at the corner of E. 
Empire and N. 15th Street. 

Restroom renovation to be completed by February 2004.  Award 
notification from Community Foundation expected in February 
2004.  

13S09 Coyote Creek Bike/Trail 
Improvement 

Coyote Creek Trail Community Meeting held on October 14, 2003. Task 
Force Meeting was held on October 22, 2003. Community Workshop # 2 
took place on January 21, 2004 and the second Task Force meeting took 
place on February 4, 2004.  .  

Staff to provide an overview of the final draft of the study at  
Community Workshop # 3 on April 21, 2004.   
 

13S10 Historic Preservation & Infill 
Opportunities 

A presentation on the status of vacant infill housing opportunities was made 
at the NAC Meeting on October 16, 2003. 

Continue to notify NAC and surrounding neighborhoods when 
houses become available.   
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TULLY/SENTER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
Tully/Senter is 
located in south 
central San Jose.  
It’s boundaries are 
Story Road and 
Tully Road, north 
and south 
respectively and 
HWY 101 and 
Senter Road, east 
and west 
respectively. 
 

              
  

N 
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TULLY/SENTER STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

TS01 Establish a "School Hub"  Facilities and needs assessment completed in December 2003 by SJSU.  
Final report is expected in March 2004.  Staff collaborated with Franklin 
McKinley Education Foundation to submit CDBG application for physical 
improvement project for a total amount of $2.0 million for FY05-07.  SJRA 
funding is available for next phase of project which is programming and 
schematic design.   

Prepare contract for Board approval with anticipation for the 
consultant to begin next phase work in March 2004. Because of the 
community relationship established and exceptional work, SJSU was 
selected to continue the next phase with programming support and 
implementation of short-term action plan recommendations, and to 
become a subconsultant to an architectural firm who will provide 
schematic design. 

TS02 Improve McLaughlin Ave 
Right-of-Way  

Project manager developed project scope and schedule for design and 
construction documentation.  Project funding is in place FY03-04. Tree 
planting design began in February 2004 for spring planting. 

Design for streetscape elements started in February 2004 for 
anticipated for fall 2004 construction. 

TS03 Mini Park at Nisich Drive Property is appraised at $1.6 million.  Acquisition funding is available FY03-
04.  City Council approved Prop. 40 grant of $825,000 for project in January 
2004. Execute PSM and transfer fund in March 2004. 

Real Estate Department to begin Phase I environmental for property. 

TS04 Neighborhood Traffic Calming 
and Stripe On-Street  Parking 
Spaces 

Basic traffic signs, crosswalk and red curbs have been implemented per the 
residents' requests.  Funding for advance traffic calming measures is 
programmed in FY04-05. 

Develop project scope and schedule by March 2004.  Finalize PSM 
for signatures in April 2004. 

TS05 Develop Joint-Use Park at 
Meadows Elementary School 

Project funding is programmed in FY04-05. Develop project scope and schedule by March 2004.  Finalize PSM 
for signatures in April 2004.  

TS06 Provide Code Enforcement 
Coordinator in Tully/Senter 
Community 

Code completed sweep of area in December 2003 for blight, illegal parking, 
addressing residents’ complaints.  Staff have distributed flyers to residents 
regarding code enforcement services. 

Schedule street sweep in March 2004.  Code has attended February 
2004 NAC meeting to provide update. 

TS07 Build Pedestrian Bridge Over 
Coyote Creek 

This project is on hold pending a review of the Kelly Park and Coyote Creek 
Master Plan.   

Presented progress of Kelly Park and Coyote Creek Master Plan at 
February 2004 NAC meeting by project manager and consultant.  
Staff identified community liaison at this meeting.   

TS08 Maintain Neighborhood Street 
Trees 

Community planted 22 street trees on 12/22/03 Audubon Dr.    
Three additional tree plantings planned for next quarter.   Structural tree 
trimming survey is completed. 

Plant 18 trees at Turtle Rock Park in January 2004. Date for tree 
planting in Rockspring will be determined by February 2004.  Project 
manager will determine scope and schedule for structural tree 
trimming by end of February 2004. 

TS09 Replace Chain-Link Fences 
Along Highway 101 and Tully 
Road 

The community has selected a concrete masonry wall to replace the chain-
link fence.  New project manager is identified.  Project funding is in place 
FY03-04 

Initiate the design process, developed schedule and coordinated 
with Caltrans. Present preliminary design to subcommittee in 
February 2004 and to NAC in March 2004.  Anticipated 
groundbreaking in summer 2004. 

TS10 Lucretia Ave Public Right-of-
Way Improvements 

Community liaison has been identified.  Assessment of roadway alignment 
and width from Story to Phelan completed in December 2003.  Project 
funding of $100,000 is in place FY03-04. 

Review project feasibilty, road alignment proposal, begin 
environmental clearance, and provide cost estimates by July 2004. 
Complete design in November 2005.  Acquire properties by June 
2005.  Award of project January 2006.  Begin construction in April 
2006.  Approve for beneficial use in December 2006. 
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UNIVERSITY STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The approximately 
560-acre University 
Neighborhoods area 
is bordered by East 
Santa Clara Street 
to the north, Coyote 
Creek to the east, 
Interstate 280 to the 
south, and 
downtown to the 
west. 

 

              
  

N 
 

103



UNIVERSITY STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

UN01 Park at 6th and Williams  University area residents have agreed to focus on discreet enhancements 
for the park.  PRNS is working with the University neighborhood to finalize 
construction documents for an April bid date.   

Finalize construction documents and transfer SJRA funds in 
the amount of $689,000 to PRNS.  Bid Project in April 2004 
and start construction in June 2004.  

UN02 5th/6th Street Alley 
Reconstruction  

Project was completed 10-23-03.  Conduct neighborhood satisfaction survey of property owners 
and tenants who live adjacent to the alleyway in February 
2004.  

UN03 Coyote Creek Trail Expansion  The Trail Feasibility Study is in progress.  There have been a few 
community meetings to review status of feasibility study and receive 
community input.  Yves Zsutty presented findings and received input at 
February 10, 2004 UNC meeting 

Hold fourth community-wide meeting in mid April 2004 and 
complete feasibility study.   

UN04 Couplet Conversion: 10th and 
11th  

A couplet conversion meeting took place on October 14th.  DOT provided 
an update on couplet conversions.  Currently, work is being planned for 
the conversions north of Santa Clara in the 13th Street Strong 
Neighborhood.   

The couplet improvements on 10th and 11th south of Santa 
Clara are programmed in FY ‘05-‘06.  Continue to coordinate 
with DOT on overall couplet conversion schedule.   

UN05 Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th)  

DOT and PW have met with SJUSD to review project elements.  The final 
design will be completed in early spring so construction can occur during 
Lowell Elementary School’s summer break. 

Continue to work with DOT, DPW and SJUSD staff to ensure 
project delivery.   

UN06 Residential Permit Parking  Approximately 50 street segments have been included in the south 
University area’s residential permit parking program.  

DOT continues to respond to request for information 
regarding the City’s permit-parking program.  

UN07 Rehabilitation of Commercial 
Building at 10th & Williams  

The rehabilitation of this commercial building is complete. Strong 
Neighborhoods funds are programmed in FY ‘04-‘05 for façade 
improvements for other businesses located within the neighborhood.  

The project manager will be touring the neighborhood to 
assess business facades in the area's commercial nodes in 
spring 2004.   

UN08 Historic Streetlights  Staff submitted a CDBG application in December 2003 requesting 
$289,880, a 50% match, for 38 pedestrian scale antique style streetlights. 
The first phase of this project will be concentrated on William Street 
between S. 6th Street and S. 10th Street and on S. 6th Street between 
Reed Avenue and San Salvador Street.  

Transfer SJRA funds in the amount of $230,000 in February 
to Public Works Architecture and Engineering Division to 
initiate design phase.  

UN09 Explore establishing historic or 
conservation districts  

Planning staff is exploring the submission of an application for historic 
district status for the blocks in the south campus neighborhood identified 
by Architectural Resources Group.  Application process is expected to 
cost approximately $5,000 in addition to staff costs.   

Confirm UNC’s support of funding the historic district 
designation application process (approximately $5,000) from 
its neighborhood improvement grant program.  

UN10 Neighborhood Clean-ups: 
University  

A University neighborhoods clean up was held on August 23, 2003. 16 
dumpsters were filled.   Over the past quarter, Code has opened 28 
cases for code violations.   

Partner with City Year for community service activities on 
April 17, 2004 as part of the National Youth Service Day. 
Continue to work with neighborhood and code enforcement 
officer to eliminate blight in the neighborhood.  
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WASHINGTON STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries:  
Route 87 to the 
west, Interstate 
280 to the north, 
South First 
St./Monterey 
Road to the east, 
and the Southern 
Pacific Railroad 
tracks south of 
Bellevue Avenue 
to the south. 
 

              
  

N 
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WASHINGTON STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 

WA01 Park Development - 
Washington 

Public Works is completing the construction documents for the park at Floyd and 
Locust Streets.  SJRA is transferring $820,000 to the City to fund the park 
construction.  Community leaders have identified potential park names.    

Bid this project in April 2004 and the construction is expected to start 
in July 2004.  PRNS to confirm a name and facilitate park naming 
process with the Tamien Neighborhood Association.  

WA02 Alma Senior & Teen 
Center Improvements  

The six-month community input process was completed in November 2003, 
resulting in a community prioritization of short and long term goals and a conceptual 
design for center improvements. Staff submitted a CDBG application in December 
2003 requesting a total of $2,250,000 over three years to expand the Alma 
Community Center.  

Continue to work with Alma Advisory Council on short-term goals 
and continue to identify funding opportunities to leverage SJRA 
funds.  Decision on CDBG funding will be made in April 2007. 

WA03 Darby Court Area 
Improvements  

Staff submitted a CDBG application in December 2003 requesting $731,613 to 
install a storm drain system in a portion of the Alma neighborhood.  

Continue to work with Public Works to identify funding opportunities 
to leverage SJRA funds.  

WA04 Couplet Conversion: 
Vine and Almaden  

On October 14th DOT provided an update on couplet conversions.  Currently, work 
is being planned for the conversions north of Santa Clara in the 13th Street Strong 
Neighborhood.   

The couplet conversions for Vine and Almaden are budgeted in FY 
‘04-‘05.  Continue to coordinate with DOT on overall couplet 
conversion schedule.   

WA05 Washington School 
Improvements  

SJRA met with Principal Acosta and San Jose Unified School District representative 
to discuss community priorities for school improvements.  

San Jose Unified School District to provide cost estimates.  
Negotiate and execute agreement between SJUSD, the City and 
SJRA.  

WA06 Rehabilitation of 
Commercial Property 
at Oak & First  

The Bottle Shop received a facade improvement.  The project is near completion 
pending replacement "Liquor" sign with a "Grocery" sign.   

Replace "Liquor" sign with a "Grocery" sign.   

WA07 Curb and Gutter 
Improvements  

The community is working with DOT on a case-by-case basis to repair all sidewalks 
and severely damaged curbs and gutters. 

Neighborhood contacts DOT directly for sidewalk, curb and gutter 
needs. 

WA08 Alleyway 
Improvements/ 

         Closure  

Alleyway Reconstruction – The designs to reconstruct two alleyways are 95% 
complete.  A public meeting with adjacent property owners and tenants was held on 
October 22, 2003.  Alleyway Closures – Staff and community has canvassed 
adjacent property owners to support the closure of two alleyways.  Both alleyways 
lack the 100% property owner support needed.   

Alleyway Reconstruction – Bid project in February.  Construction to 
begin in April 2004.  Work with adjacent property owners on private 
property improvements. Alleyway Closures – Meet with property 
owners in March 2004 to provide closure status and to discuss 
possible options.  

WA09 Traffic Flow on 
Goodyear/ 

          Sherman/Graham 
Intersections 

DOT conducted a traffic analysis and estimated that the median island needs some 
repair work before it is landscaped.  The traffic and landscaping improvements are 
expected to cost a minimum of $20,000. This project is unfunded.  

Meet with community in February 2004 to discuss possible options 
for phased implementation.   

WA10 New Streetlights  Approximately 55 upgrades were completed for the area between June and 
December 2003 and approximately 70 new lights will be completed by mid-
February 2004. 
  

Transfer funds to Public Works to install additional lights along 14 
street segments. 
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WEST EVERGREEN STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Boundaries: 
The West 
Evergreen area 
is located 
immediately 
east of 
Highway 101, 
west of Quimby 
Rd. and north 
of Capitol 
Expressway. 
 

              
  

N 
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WEST EVERGREEN STRONG NEIGHBORHOOD 
 
ACTION ITEM 
 

STATUS NEXT STEPS 
 

WE01 Expand Meadowfair Park and 
build a community center on 
the Arcadia property. 

SJRA staff reviewed construction documents for the Meadowfair Park 
expansion.  SJRA  is making final revisions to the documents. 

The project will be bid in February 2004.  Construction is 
scheduled to begin in late spring 2004. 

WE02 Build a community center at 
the KLOK property.  

SJRA and PRNS staff visited the building on the KLOK site that is proposed 
for rehabilitation as a community center.  SJRA staff prepared a conceptual 
budget estimate of approximately $1.1 million.   

PRNS and SJRA staff will recommend how to proceed with the 
project. 

WE03 Build a new park on the Barry 
Swenson property and 
develop a joint-use agreement 
with Evergreen School 
District.  

Any new park is dependent on the Swenson property being developed.  
PRNS and SJRA met in February to strategize work with the Evergreen 
School District on future direction. 
 

PRNS will meet with OB Whaley School to gather information on 
the school’s future program and development plans and discuss 
possible joint uses of school recreational facilities.   

WE04 Complete pedestrian 
improvements on Aborn Road.  

DOT has applied for a VTA grant to fund pedestrian improvements on Aborn 
Road. 

Prepare cost estimates for pedestrian improvements and identify 
source(s) of funds for project. 

WE05 Build a trail along Barberry 
Lane connecting Coyote 
Creek and Thompson Creek 
trails. 

A sidewalk has been installed along Barberry Lane between Dina Lane and 
Meadowfair Park.  The Thompson Creek Trail master plan is currently 
underway and is scheduled to go to Council in January 2005.  The NAC 
chair has attended community meetings for the Thompson Creek Trail 
master plan to express the NAC’s desire to connect Meadowfair Park with 
Reach 1 of the proposed trail.  $200,000 is programmed in the FY 04-05 
budget for this project. 

NAC members and PRNS staff attend Thompson Creek Trail 
master plan meetings.  They will continue to attend to give input 
on the alignment of the trail connection with the path along 
Barberry Lane.  Connecting trails, including the connection to 
Meadowfair Park, will be discussed at community meetings in 
May. 

WE06 Cover Lower Silver Creek.  A NAC subcommittee met with SCVWD to discuss options for reducing 
water odor. Options included diverting water from Upper Silver Creek to 
Lower Silver Creek in the summer months as well as piping and burying the 
exposed portion of the creek.  NAC members and neighborhood residents 
have prepared letters supporting the covering of the creek. 

PRNS staff will work with the SCVWD to obtain cost estimates for 
mitigation options. 

WE07 Strengthen Code 
Enforcement. 

This is a new Top Ten action item. The Code Enforcement inspector for this neighborhood will meet 
with NAC members and PRNS staff in February 2004 to list 
concerns and decide which issues to focus on. 

WE08 Install identified ADA curb 
cuts.  

SJRA submitted a $1.6 million CDBG application in December for ADA curb 
ramps in the East Valley/680 Communities, K.O.N.A. and West Evergreen.  
70 ramps are requested in West Evergreen.  

CDBG funding awards will be decided in April 2004. 

WE09 Increase number of regularly 
scheduled dumpster days.  

In November, the West Evergreen Neighborhood Association sponsored a 
clean-up using CAP grant funds.  Ten dumpsters were filled.  The event was 
run by 14 volunteers. 

In June, the LeyVa CAT and Meadowfair Neighborhood 
Association will sponsor clean-ups with CAP grant funding. 

WE10 Build public right-of-way 
improvements in front of the 
KLOK property.  

This project is funded by DOT and will be implemented this fiscal year. Plans will be completed in January and the project was bid in 
February.  Construction is scheduled to start in June 2004. 
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Boundaries: 
The Winchester 
Strong 
Neighborhoods 
Initiative area is 
located west of 
Highway 17 and 
south of Interstate 
280.   
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WINCHESTER STRONG NEIGHBORHOOD 
 

ACTION ITEM 
 

STATUS NEXT STEPS 
 

WIN01a Winchester Ave Median 
Island Landscape 
Improvements  

This project was awarded in December 2003 and began construction in 
early February.  

Construction is expected to be completed by July 2004.  Work 
to begin with property and business owners on facade 
improvements.   

WIN01b Winchester Blvd. 
Improvements (facades)  

Staff continues to touch base with business owners along Winchester.  
Business owners have been invited to SJRA series of business forums 
and workshops.   

Prepare for the second Winchester Blvd. business forum, which 
has been scheduled for spring 2004.  

WIN02 Eden Avenue Traffic 
Calming  

The project was awarded on June 17, 2003 and all major construction 
has been completed. SJRA transferred $74,750 to the City to fund an 
additional nine crosswalks and eight additional trees. 

General Services to bid and award project.  Construction is 
expected to start in April 2004.   

WIN03 Even Start Family Literacy 
Program  

Even Start staff submitted a Healthy Neighborhood Venture Fund (HNVF) 
grant to increase the number of toddlers served by the program.  An 
award of $59,400 was approved by the City Council. 

Continue to work with the Even Start Program to identify 
additional resource opportunities. 

WIN04 Initiate Cooperative 
Agreements for Joint Use of 
School or Church Grounds 

City Staff met with the Church of the Nazarene to begin discussions 
regarding the use of facilities.  A potential programming plan is being 
developed for future discussions with the church pastor. 

Staff to develop a proposal for summer programming at the 
Church.  

WIN05 West Side Branch Library  The property acquisition for the new West Side Library was approved by 
the City Council in November 2003.   

The project construction is scheduled to begin in fall 2006. Staff 
will invite the NAC and community to provide input during the 
master plan process.   

WIN06 Develop a street tree 
planting plan for residential 
streets 

The Eden Avenue traffic-calming project is in progress.  As part of this 
project, 46 trees will be planted along Eden Avenue.  The NAC planted a 
ceremonial tree at its November 15, 2003 Community Pride Day.   

Staff to work with community liaison, NAC and Our City Forest 
to determine project goals.   

WIN07 Residential Speeding and 
Traffic Mitigation-
Winchester  

This project will be initiated after the Eden Avenue traffic calming and the 
Winchester median island priorities are completed so that DOT's traffic 
analysis can include any impacts from these two projects. 

This project will be initiated in early summer 2004.  

WIN08 Public Telephone Nuisance  Project completed.  The public telephone booth at the corner of 
Winchester Boulevard and Williamsburg Drive has been removed. 

 

WIN09 Stencil house numbers on 
curbs in residential areas 

The West Side Property and Home Owners Association kicked off its 
stenciling project on October 11, 2003.  The San Jose Conservation 
Corps has completed approximately 300 curb addresses from Moorpark 
Avenue to Payne Avenue, west of Winchester to the Strong 
Neighborhoods area western boundary.   

San Jose Conservation Corps will start to stencil curb 
addresses south of Payne Avenue, west of Winchester Blvd.  
Next Conservation Corps will complete the Magliocco-Huff and 
Hamann park areas. 

WIN10 Improve neighborhood 
clean up efforts 

The second annual Winchester Community Pride Day was held on 
November 15, 2003.  There were large dumpsters for unwanted items 
and residents picked-up litter.  Over the past quarter, Code Enforcement 
conducted a sweep of 899 properties, opening 18 cases for code 
violations.  

Code Enforcement Officer to continue to respond to complaints 
of code violations as well as initiate “mini-sweeps” in the 
neighborhood.  
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